

To: All Plan Holders of Record

From: CT Consultants, Inc.

Re: Addendum No. 1

Keel Ridge Road/East State Street Intersection Improvements Project

City of Hermitage

Date: January 23, 2020

This Addendum forms a part of the contract documents and modifies the original bidding documents dated December 2019 and all previous addenda, if any. Acknowledge receipt of this addendum in the space provided in the bid forms. Failure to do so may subject the bidder to disqualification.

PREBID MEETING MINUTES

The Prebid Meeting Minutes and Sign-in Sheet are attached.

BID DOCUMENTS

■ Revise Advertisement Completion Date to read, "December 1, 2020."

BID FORMS

■ Revise Bid Form page BF.10 Completion Date to read, "December 1, 2020."

IAG:iag

Enclosures



Meeting Summary

To:

Jeremy Coxe,

Assistant Director, Planning & Development Department

From:

Jerry Whalen,

Project Engineer

Subject:

City of Hermitage

Keel Ridge Road/East State Street Intersection Improvements

Pre Bid Meeting

Date:

January 23, 2020

Purpose: This is the Pre Bid meeting for the Keel Ridge Road/East State Street Intersection improvements. This meeting was held to provide the contractors with the project scope and an opportunity to ask questions prior to bidding.

Location:

City of Hermitage Lower Conference Room

800 North Hermitage Road

Hermitage, PA 16148

Date:

January 21, 2020

Time:

10:00 AM

Attendees:

Jeremy Coxe - City of Hermitage

lan Garfoli, P.E. – CT

Jerry Whalen - CT Ken Burnfield – Bruce & M

Ken Burnfield – Bruce & Merrilees Shane Saracco – Bruce & Merrilees Terry Shepherd – Path Master Bill Fleming – M & B Services, LLC.

General Conversation:

1. The contractors asked if the completion date would be extended or would they be penalized by not meeting the contractual completion date due to the mast poles having a 5 – 6 month lead-time.



Meeting Summary

- 2. Mr. Coxe stated that he would contact PennDOT to see if they would grant an extension based on the mast pole lead-time.
- 3. Mr. Garfoli responded that he would issue an addendum for the completion date based upon the response Mr. Coxe would receive from PennDOT.



PRE BID MEETING SIGN-IN: KEEL RIDGE ROAD / EAST STATE STREET INTERSECTION IMPROVEMENTS, CITY OF HERMITAGE

DATE: January 21, 2020

| NAME | COMPANY (REPRESENTING) | ADDRESS | CITY | ZIP | PHONE# | EMAIL ADDRESS |
|----------------|---------------------------|-------------------|-------------|--------|----------------|-------------------------------|
| JAN CHEFOLL | et et | 3735 E. STATE ST | HERMITAGE | 16/48 | 714 734 BO8 | igarfolio etconsultantes |
| Jeheny Coxe | aty | ECO N Herm Pol | Hometogo | | 981-080e | Jeoga hemituge, |
| Ken Bumbield | Bruce & Merrilers | 930 Cass St Ma | New Castle | 16/01 | 724 65255do | KburnGoldesbruceandmerriles. |
| SHANE SARACCO | BRUCE & MERRILERS | | ٠. | C.C. | 724 8827091 | 5=ARACCOE BRUGANDMERRILLES CO |
| TENNY GUEANENS | PAON MASTER | 1960 Minung BUD | Juras Bun L | 44068 | 330-998-5251 | tshepherde pathmasTEXING. LO |
| BILL FLEMING | M&B Services LLC | 15303 RT. 32Z | CLARION | 16214 | 814-764-3007 | BILL F@ MANDBGROUP, NET |
| JERRY WHALEN | CT | 3735 E. State St. | Hermitage | 1614-8 | 724-734 - 2304 | guhalen à CT COUSULTANTS, COM |
| | | | | | | |
| | | | | | | |
| | | e. | | | | |
| | | | | | | |
| | | | | | | |