

1	103s00011	PRECONSTRUCTION VIDEO DOCUMENTATION, AS PER PLAN	1.00	LS
2	103s05001	BONDS AND INSURANCES, AS PER PLAN	1.00	LS
3	201E11000	CLEARING AND GRUBBING	1.00	LS
4	202E75201	FENCE REMOVED FOR REUSE, AS PER PLAN	100.00	FT
5	203E10000	EXCAVATION	328.00	CY
6	203E20000	EMBANKMENT	305.00	CY
7	207s98021	TEMPORARY EROSION CONTROL, AS PER PLAN	1.00	LS
8	253s09533	TEMPORARY HAUL ROAD, AS PER PLAN	1.00	EACH
9	601s21651	ARMOR STONE, AS PER PLAN	778.00	CY
10	601E26001	DUMPED ROCK FILL, TYPE B, AS PER PLAN	74.00	CY
11	601E27001	DUMPED ROCK FILL, TYPE C, AS PER PLAN	208.00	CY
12	604e08601	CATCH BASIN, AS PER PLAN	1.00	EACH
13	607E23100	FENCE REBUILT	100.00	FT
14	611E02001	8" CONDUIT, TYPE C, AS PER PLAN	50.00	FT
15	624E10000	MOBILIZATION	1.00	LS
16	659E10001	SEEDING AND MULCHING, AS PER PLAN	425.00	SY
17	671E15020	EROSION CONTROL MAT, TYPE C	695.00	SY
18	690E12003	GEOTEXTILE FABRIC, 712.09 TYPE B	880.00	SY
19	999s99998	CONTINGENCY/DISCRETIONARY ALLOWANCE	1.00	LS