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SECTION 011100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 LOCATION OF THE PROJECT 

A. The project is located on North Main Street, S. Main Street, West Broadway Street, East 
Broadway Street, West State Street, West Water Street, Deshler Road, Township Highway 
114, South Dixie Highway, and crossing I-75 within the Village of North Baltimore, Ohio. 
  

1.2 PROJECT DESCRIPTION 

A. The project consists of the installation of a new 8-inch and 12-inch water main along 
multiple roads within the Village of North Baltimore to replace existing water mains and a 
new water line across I-75.  The project also includes the replacement of all water services, 
including lead services private property as identified during construction activities.   

1.3 SPECIFICATIONS 

A. In general, these Specifications describe the work to be performed by the various trades, 
other than work specifically excluded.  It shall be the responsibility of the Contractor and 
Subcontractors to perform all work incidental to their trade, whether or not specific 
mention is made of each item, unless such incidentals are included under another Item. 

B. It is advised that the Contractor and all Subcontractors familiarize themselves with the 
contents of the complete Specifications, particularly for the trades preceding, following, 
related or adjacent to their work. 

1.4 DRAWING SCHEDULE 

A. The work to be done under this Contract is shown on the Drawing Sheets 1 to 49. 
 
   
          
END OF SECTION 011100 
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SECTION 011419 – USE OF SITE 

PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor will be allowed the use of as much of the site designated for the 
improvements as is necessary for his operation. 

1.2 USE OF STREETS 

A. During the progress of the work, the Contractor shall make ample provisions for both 
vehicle and pedestrian traffic on any public street and shall indemnify and save 
harmless the Owner from any expense whatsoever due to their operations over said 
streets.  The Contractor shall also provide free access to all the fire hydrants, water, and 
gas valves located along the line of his work.  Gutters and waterways must be kept open 
or other provisions made for the removal of storm water.  Street intersections may be 
blocked only one-half at a time, and the Contractor shall lay and maintain temporary 
driveways, bridges and crossings, such as in the opinion of the Engineer are necessary 
to reasonably accommodate the public. 

B. In the event of the Contractor's failure to comply with these provisions, the Owner may 
cause the same to be done, and may deduct the cost of such work from any monies due 
the Contractor under this Agreement, but the performance of such work by the Owner 
at its instance shall serve in no way to release the Contractor from his general or 
particular liability for the safety of the public or the work. 

C. The Contractor shall repair at no cost to the Owner, all existing roads, parking areas, 
grassed areas that are damaged due to the execution of his work.  The Contractor shall 
remove daily all mud, soil and debris that may be tracked onto existing streets, drives, 
or walks by his equipment or that of subcontractors or suppliers. 

1.3 CLOSING STREETS TO TRAFFIC 

The Contractor may with the approval of the Engineer, close streets, or parts of streets, 
to vehicular traffic.  The streets are to remain closed as long as the construction work or 
the condition of the finished work requires or as determined by the Engineer.  The 
Engineer shall be the judge of how many streets or parts of streets it is necessary for the 
Contractor to close at any time, and may refuse to permit the closing of additional 
streets to traffic until the majority of the work on the closed streets is completed and 
they are opened to traffic. 
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1.4 RIGHTS-OF-WAY 

A. Whenever it is required to perform work within the limits of public or private property 
or in rights-of-way, such work shall be done in conformity with all agreements between 
the Owner and the owners of such.  Care shall be taken to avoid injury to the premises 
entered, which premises shall be left in a neat and orderly condition by the removal of 
rubbish and the grading of surplus materials, and the restoration of said public or 
private property to the same general conditions as pertained at the time of entry for 
work to be performed under this contract. 

B. The Contractor shall not (except after consent from the proper parties) enter or occupy 
with men, tools or equipment, any land outside the rights-of-way or property of the 
Owner. 

C. When the Contractor performs construction within 10 ft. of a right-of-way or easement 
line, he shall place tall stakes properly identified at points of change in width or 
direction of the right-of-way or easement line and at points along the line so that at least 
two stakes can be seen distinctly from any point on the line. 

1.5 EASEMENTS 

A. Where the work is to be constructed upon easements, such easements will be secured 
by the Owner without cost to the Contractor.  The Contractor shall not enter upon or 
occupy any private property outside of the limits of the easements furnished. 

B. Care shall be taken to avoid injury to the premises entered, which premises shall be left 
in a neat and orderly condition by the removal of rubbish and the grading of surplus 
materials, and the restoration of said public or private property to the same general 
conditions as pertained at the time of entry for work to be performed under this contract. 

1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS 

A. The Contractor shall, at his own expense, shore up and protect any buildings, roadways, 
utilities or other public or private structures which may be encountered or endangered in 
the prosecution of the work, and that may not be otherwise provided for, and he shall 
repair and make good any damages caused to any such property by reason of his 
operations.  All existing fences removed due to the prosecution of the work shall be 
replaced by the Contractor.  No extra payment will be made for said work or material, 
but the cost of this work must be included in the price stipulated for the work to be done 
under this contract. 

1.7 SITE FACILITIES 
 

A. The Contractor shall furnish and place sufficient quantities of portable toilet 
facilities at locations convenient for use by the Contractor's personnel, 
Subcontractors, the Engineer, and the Owner. 
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1.8 RESTORATION 

A. The contractor shall restore all areas per the plans and specifications and if not 
specified, at least to the condition existing prior to the start of work.  

END OF SECTION 011419 
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SECTION 011423 - ADDITIONAL WORK, OVERTIME 

PART 1 - GENERAL 

1.1 NIGHT, SUNDAY AND HOLIDAY WORK 

A. No work will be permitted at night, Sunday or legal holidays except as noted on the plans 
or in the case of emergency and then only upon written authorization of the Engineer. 
Where no emergency exists, but the Contractor feels it advantageous to work at night, 
Sunday or legal holidays, the Contractor shall notify the Engineer at least two (2) days in 
advance, requesting written permission.  Any work performed during the absence of the 
Engineer will be done at the Contractor's risk and responsibility and may be subject to 
rejection upon later inspection. 

END OF SECTION 011423 
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SECTION 012513 – PRODUCT SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 MATERIALS AND EQUIPMENT 

A. In the specifications and on the Engineer's drawings, are specified and shown certain pieces 
of equipment and materials deemed most suitable for the service anticipated.  This is not 
done to eliminate other equipment and materials equally as good and efficient.  The 
Contractor shall prepare his bid on the particular materials and equipment specified.  
Following the award of the contract, should the Contractor desire to use other equipment 
and materials, he shall submit to the Owner a written request for such change and state the 
advantage to the Owner and the savings or additional cost involved by the proposed 
substitution.  The determination as to whether or not such change will be permitted rests 
with the Owner and the Engineer. 

B. Each major item of equipment shall be inspected by a manufacturer's representative during 
installation and upon completion of the work.  The Contractor shall supply the Engineer 
with a certificate of such inspection. 

END OF SECTION 012513 
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SECTION 013119 - PROJECT MEETINGS 

PART 1 - GENERAL 

1.1 PRECONSTRUCTION MEETING 

A. Prior to the Contractor beginning any work on the project, the Owner will schedule and 
hold a preconstruction meeting to discuss all aspects of the contract work. 

B. The Contractor shall be present and be prepared to comment in detail on all aspects of his 
work. 

C. The Contractor shall bring to the preconstruction meeting a proposed construction progress 
schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix 
designs (JMF), etc.  Approval of each by the Engineer is required prior to the start of any 
work. 

D. Included in the construction progress schedule shall be an implementation sequence of the 
proposed erosion control efforts required by the contract. 

1.2 PROGRESS MEETINGS 

A. Monthly progress meetings will be held at a location to be determined by the Owner on a 
regularly scheduled day mutually convenient to the Owner, Contractor, and Engineer. 

B. The Contractor shall provide an updated construction progress schedule and be prepared to 
comment in detail on all aspects of his work. 

 

END OF SECTION 013119 
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SECTION 013216 – CONSTRUCTION PROGRESS SCHEDULE 

PART 1 - GENERAL 

1.1 PROGRESS SCHEDULE 

A. Immediately after signing the Contract, the General Construction Contractor shall prepare 
a graphic progress schedule, indicating the work to be executed during each month and the 
rate of expected progress to secure completion on the agreed-upon completion date. The 
progress schedule shall be approved by the Engineer and Owner prior to starting work on 
the site.  Copies of such graphic progress charts, upon which has been indicated the actual 
progress, shall be furnished to the Engineer with each requisition for payment. 
  

   This progress schedule must follow these general time frames (may vary with project): 
 
 1. Chip seal, paving fabric and/or the leveling course must start within 7 calendar days 

from the date of milling. 
 
 2. Casting adjustments and/or curb replacements must start within 7 calendar days from 

the completion of the chip seal, intermediate course and/or fabric. 
 
 3. Surface course asphalt concrete must begin installation within 7 calendar days from 

the completion of the casting adjustments and/or curb replacement. 
 
 4. Traffic paint, temporary or permanent must be installed within a time period as 

deemed adequate and desirable for each location. 

B. Should the rate of progress fall materially behind the scheduled rate of progress, and unless 
the delay is authorized by the Engineer, each offending Contractor shall furnish additional 
labor, work overtime, or take other necessary means required for completion of the work 
on the scheduled date. No additional compensation beyond the set Contract price shall be 
paid for action taken or overtime expense incurred in maintaining scheduled progress. 

END OF SECTION 013216 
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SECTION 013223 – SURVEY AND LAYOUT DATA 

PART 1 - GENERAL 

1.1 STAKING 

A. The Contractor shall hire a surveyor licensed in the state the work is to be installed to 
provide all reference points not already established and staking.  The Contractor shall 
protect and preserve the established staking and reference points as long as required for 
installation of the work and field verifications by any party.  The Contractor’s surveyor 
shall replace and accurately relocate all staking and reference points so lost, destroyed or 
moved. 

1.2 LAYOUT OF WORK 

A. The Contractor shall lay out his work and be responsible for correct locations, elevations 
and dimensions of all work executed by him under this Contract.  The Contractor must 
exercise proper precautions to verify the figures shown on the Drawings before laying out 
the work and will be held responsible for any error resulting from his failure to exercise 
such precaution.  The Contractor shall insure the new construction aligns with any existing 
work.   

END OF SECTION 013223 
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SECTION 013323 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor shall submit detailed drawings, acceptable catalog data, specifications and 
material certifications for all equipment and materials specified or required for the proper 
completion of the work. 

B. The intent of these items is to demonstrate compliance with the design concept of the work 
and to provide the detailed information necessary for the fabrication, assembly and 
installation of the work specified.  It is not intended that every detail of all parts of 
manufactured equipment be submitted, however sufficient detail will be required to 
ascertain compliance with the specifications and establish the quality of the equipment 
proposed. 

 
Shop Drawings shall be sufficiently clear and complete to enable the Engineer/Architect 
and Owner to determine that items proposed to be furnished conform to the specifications 
and that items delivered to the site are actually those that have been reviewed. 

C. It is emphasized that the Engineer/Architect's review of Contractor's submitted data is for 
general conformance to the contract drawings and specifications but subject to the detailed 
requirements of drawings and specifications.  Although the Engineer/Architect may review 
submitted data in detail, such review is an effort to discover errors and omissions in 
Contractor's drawings.  The Engineer/Architect's review shall in no way relieve the 
Contractor of his obligation to properly coordinate the work and to Engineer/Architect the 
details of the work in such manner that the purposes and intent of the contract will be 
achieved.  Such review by the Engineer/Architect shall not be construed as placing on him 
or on the Owner any responsibility for the accuracy and for proper fit, functioning or 
performance of any phase of the work included in the contract. 

D. Shop Drawings shall be submitted in proper sequence and with due regard to the time 
required for checking, transmittal and review so as to cause no delay in the work.  The 
Contractor's failure to transmit appropriate submittals to the Engineer/Architect sufficiently 
in advance of the work shall not be grounds for time extension. 

E. The Contractor shall submit Shop Drawings for all fabricated work and for all 
manufactured items required to be furnished in the Contract in accordance with the General 
Provisions and as specified herein.  Shop Drawings shall be submitted in sufficient time to 
allow at least twenty-one (21) calendar days after receipt of the Shop Drawings from the 
Contractor for checking and processing by the Engineer/Architect. 

F. It is the responsibility of each Prime Contractor to furnish to all other Prime Contractors 
and especially the General Construction Contractor reviewed Shop Drawings for guidance 
in interfacing the various trades; i.e.,  sleeves, inserts, anchor bolts, terminations, and space 
requirements. 
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G. No work shall be performed requiring Shop Drawings until same have been reviewed by 
Engineer/Architect. 

H. Accepted and reviewed Shop Drawings shall not be construed as approval of changes from 
Contract plan and specification requirements. 

I. The Engineer/Architect will review the first and second Shop Drawing item submittals at 
no cost to the Contractor.  Review of the third submittal and any subsequent submittal will 
be at the Contractor's expense.  Payment will be deducted from the Contract amount at a 
rate of 2.8 times direct labor cost plus expenses. 

1.2 SUBMITTAL PROCEDURE 

A. All required submissions shall be made to the Engineer/Architect by the Prime 
Contractor(s) only. Any data prepared by subcontractors and suppliers and all 
correspondence originating with subcontractors, suppliers, etc., shall be submitted through 
the Contractor. 

B. Contractor shall review and approve all Shop Drawings prior to submission.  Contractor's 
approval shall constitute a representation to Owner and Engineer/Architect that Contractor 
has either determined and verified all quantities, dimensions, field construction criteria, 
materials, catalog numbers, and similar data or assumes full responsibility for doing so, and 
that Contractor has reviewed or coordinated each Shop Drawing or sample with the 
requirements of the work and the Contract Documents. 

C. Submittal Preparation:  Mark each submittal with a permanent label or page for 
identification.  Provide the following information on the label for proper processing and 
recording of action taken: 

 
1. Location 
2. Project Name 
3. Contract 
4. Name and Address of Engineer/Architect 
5. Name and Address of Contractor 
6. Name and Address of Subcontractor 
7. Name and Address of Supplier 
8. Name of Manufacturer 
9. Number and Title of appropriate Specification Section 
10. Drawing Number and Detail References, as appropriate. 
11. Submittal Sequence or Log Reference Number. 
 

a. Provide a space on the label for the Contractor's review and approval markings 
and a space for the Engineer/Architect's "Action Stamp". 

D. Each Shop Drawing, sample and product data submitted by the Contractor shall have 
affixed to it the following Certification Statement including the Contractor's Company 
name and signed by the Contractor: 
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Certification Statement:  By this submittal, I hereby represent that I have determined and 
verified all field measurements, field construction criteria, materials, dimensions, catalog 
numbers and similar data and I have checked and coordinated each item with other 
applicable approved shop drawings and all Contract requirements. 

 
 

                                                     
Signature     Date 

 
                                                                  
Company 

E. Shop Drawings shall be submitted in not less than six (6) copies to the Engineer/Architect 
at the address specified at the Preconstruction Conference.  Single mylar or sepia 
reproducible copies of simple Shop Drawings may be submitted with prior approval of the 
Engineer/Architect. 

F. At the time of each submission, Contractor shall in writing identify any deviations that the 
Shop Drawings or samples may have from the requirements of the Contract Documents. 

G. Drawings shall be clean, legible and shall show necessary working dimensions, 
arrangement, material finish, erection data, and like information needed to define what is to 
be furnished and to establish its suitability for the intended use.  Specifications may be 
required for equipment or materials to establish any characteristics of performance where 
such are pertinent.  Suitable catalog data sheets showing all options and marked with 
complete model numbers may, in certain instances, be sufficient to define the articles 
which it is proposed to furnish. 

H. For product which require submittal of samples, furnish samples so as not to delay 
fabrication, allowing the Engineer reasonable time for the consideration of the samples 
submitted.  Properly label samples, indicating the material or product represented, its place 
of origin, the names of the vendor and Contractor and the name of the project for which it 
is intended.  Ship samples prepaid. Accompany samples with pertinent data required to 
judge the quality and acceptability of the sample, such as certified test records and, where 
required for proper evaluation, certified chemical analyses. 

1.3 REVIEW PROCEDURE 

A. Engineer/Architect will review with reasonable promptness all properly submitted Shop 
Drawings.  Such review shall be only for conformance with the design concept of the 
Project and for compliance with the information given in the plans and specifications and 
shall not extend to means, methods, sequences, techniques or procedures of construction or 
to safety precautions or programs incident thereto. 

B. The review of a separate item as such will not constitute the review of the assembly in 
which the item functions.  The Contractor shall submit entire systems as a package. 

C. All Shop Drawings submitted for review shall be stamped with the Engineer/Architect's 
action and associated comments. 
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D. Except for submittals for record, information or similar purposes, where action and return 
is required or requested, the Engineer/Architect will review each submittal, mark to 
indicate action taken, and return accordingly.  Compliance with specified characteristics is 
the Contractor's responsibility. 
 
Action Stamp:  The Engineer/Architect will stamp each submittal with a uniform, self-
explanatory action stamp.  The stamp will be appropriately marked, as follows, to indicate 
the action taken: 

 
1. If Shop Drawings are found to be in general compliance, such review will be 

indicated by marking the first statement. 
2. If only minor notes in reasonable number are needed, the Engineer/Architect will 

make same on all copies and mark the second statement.  Shop Drawings so marked 
need not be resubmitted. 

3. If the submitted Shop Drawings are incomplete or inadequate, the Engineer/Architect 
will mark the third statement, request such additional information as required, and 
explain the reasons for revision.  The Contractor shall be responsible for revisions, 
and/or providing needed information, without undue delay, until such Shop 
Drawings are acceptable.  Shop Drawings marked with No. 3 shall be completed 
resubmitted. 

4. If the submitted Shop Drawings are not in compliance with the Contract Documents, 
the Engineer/Architect will mark the fourth statement.  The Contractor will be 
responsible to submit a new offering conforming to specific products specified herein 
and/or as directed per review citations. 

E. No submittal requiring a Change Order for either value or substitution or both, will be 
returned until the Change Order is approved or otherwise directed by the Owner. 
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APPLICATION FOR USE OF SUBSTITUTE ITEM 
 

TO:         

PROJECT:           

SPECIFIED ITEM: 

                                                                                                                   

  Page             Paragraph     Description 

 

A. The undersigned requests consideration of the following as a substitute item in accordance with 
Article 6.05 of the General Conditions. 

 
                                                                                                                                                              
 
B. Change in Contract Price (indicate + or -)  $                                                                                  
 
C. Attached data includes product description, specifications, drawings, photographs, references, past 

problems and remedies, and performance and test data adequate for evaluation of the request; 
applicable portions of the data are clearly identified.  For consideration of the attached data as SHOP 
DRAWINGS, submittal shall be in accordance with requirements of Section 013323.  

 
D. Attached data also includes a description of changes to the Contract Documents that the proposed 

substitution will require for its proper installation. 
 
 The undersigned certifies that the following paragraphs, unless modified by attachments are 

correct: 
 
 1. The proposed substitute does not affect dimensions shown on Drawings. 
 
 2. The undersigned will pay for changes to the building design, including engineering 

design, detailing, and construction costs caused by the requested  substitution. 
 
 3. The proposed substitution will have no adverse affect on other contractors, the construction 

schedule, or specified warranty requirements.  (If proposed substitution affects construction 
schedule, indicate below using + or -) 

 
                     CONSECUTIVE CALENDAR DAYS 
 
 4. Maintenance and service parts will be locally available for the proposed substitution. 
 
  The undersigned further states that the function, appearance, and quality of the proposed 

substitution are equivalent or superior to the specified item, and agrees to reimburse the 
OWNER for the charges of the ENGINEER for evaluating this proposed substitute item. 
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E. Signature:                                   
           

 
 Firm:                                                                                                                                                 

        
 
 Address:                                      

            
                                    
                            
 
Telephone:                                                           Date:           
 
Attachments:        
 
   
 
 
 
  
 
For use by ENGINEER: 
 
               Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp. 
               Accepted as evidenced by included CHANGE ORDER. 
               Not accepted as submitted.  See Remarks. 
               Acceptance requires completion of submittal as required for SHOP DRAWINGS. 
               Not accepted.  Do not resubmit. 
 
By:              Date:         
 
 
Remarks:           
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APPLICATION FOR USE OF “OR-EQUAL” ITEM 
 

TO:         

PROJECT:           

SPECIFIED ITEM: 

                                                                                                                   

  Page             Paragraph     Description 

 

A. The undersigned requests consideration of the following as an “or-equal” item in accordance with 
Article 6.05 of the General Conditions. 

 
                                                                                                                                                              
 
B. Change in Contract Price (indicate + or -)  $                                                                                  
 
C. Attached data includes product description, specifications, drawings, photographs, references, past 

problems and remedies, and performance and test data adequate for evaluation of the request; 
applicable portions of the data are clearly identified.  For consideration of the attached data as SHOP 
DRAWINGS, submittal shall be in accordance with requirements of Section 013323.  

 
D. Signature:                                   

           
 
 Firm:                                                                                                                                                 

        
 
 Address:                                      

            
                                    
                            
 
Telephone:                                                           Date:           
 
Attachments:        
 
   
 
 
 
  
 
For use by ENGINEER: 
 
               Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp. 
               Accepted as evidenced by included CHANGE ORDER. 
               Not accepted as submitted.  See Remarks. 
               Acceptance requires completion of submittal as required for SHOP DRAWINGS. 
               Not accepted.  Do not resubmit. 
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By:              Date:         
 
 
 
 
Remarks:           
                                                                                                                                                                              
    
    
    
    
    
    
    
    
    
    
  
  
  
 
    
      

 

END OF SECTION 013323 
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SECTION 013326 – PRODUCT TESTING AND CERTIFYING  

PART 1 - GENERAL 

1.1 QUALITY OF MATERIALS 

A. Where the specifications call for mill or shop tests, the Contractor shall furnish duplicate 
copies of attested manufacturer's certificates showing details of quality or performance 
sufficient to demonstrate conformity to contract requirements.  Mill, shop or witness tests 
shall be subject to view by the Engineer's representative, but the Engineer's representation 
shall not relieve the Contractor from the necessity of furnishing certificates specified.  The 
Engineer shall be notified by the Contractor in writing, sufficiently in advance of the time 
of making tests, so that proper arrangements may be made.  Waiving of witness of tests by 
the Engineer may be in writing only by the Engineer.  All costs for travel, lodging, food 
and transportation that are necessary for the Engineer's representative and the Owner's 
representative to attend witness tests shall be included in the Contractor's bid for those 
item(s) specifically designated as being subject to witness testing. 

B. Unless otherwise specified, all materials, equipment and articles shall be erected, installed, 
applied, or connected, used, cleaned and conditioned in accordance with the printed 
instructions and directions of the manufacturer. 

C. The installation shall be so made that its several component parts will function together as 
a workable system.  It shall be complete with all accessories necessary for its operation and 
shall be left with all equipment properly adjusted and in working order. 

D. The work shall be executed in conformity with the best practice and so as to contribute to 
efficiency of operation, minimum maintenance, accessibility and sightliness.  It shall also 
be executed so that the installation will conform and accommodate itself to the building 
structure, its equipment and usage. 

E. Whenever in the contract documents a particular brand, make of material, device or 
equipment is shown or specified, such brand, make of material, device or equipment is to 
be regarded merely as a standard and such trade name shall be followed by "or equal". 

1.2 QUALITY ASSURANCE 

A. The equipment and materials to be furnished under this Contract shall be the products of 
well established and reliable firms which have had ample experience for at least five (5) 
years in the manufacture of equipment or materials similar in design and of equal quality to 
that specified.  If required, the manufacturer shall submit a list of installations of similar 
equipment which have been in successful operation for at least five (5) years. 
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1.3 EXPERIENCE CLAUSE REQUIREMENT AND PERFORMANCE BONDS FOR 
MANUFACTURER 

A. For every piece of equipment furnished under this Contract, the manufacturer will be 
required to have a minimum of five (5) years of experience in providing this specific type 
of equipment.  In lieu of this experience requirement, the manufacturer will be required to 
provide performance bond(s) for the faithful performance of the equipment and guarantee 
payment in a sum of not less than one hundred and fifty percent (150%) of the total 
equipment price for the completed work for that item.  In the absence of verifiable 
experience, the manufacturer will be required to provide the performance bond(s) for the 
same number of years that the manufacturer was found lacking in experience from the 
specified five (5) year period.  The performance bond(s) shall be from an approved surety 
company, to the satisfaction of the Owner's Law Director. 

B. Agents of bonding companies which write bonds for the performance and payment of the 
contract shall furnish power of attorney bearing the seal of the company, evidencing such 
agent's authority to execute the particular type of bond to be furnished, and evidencing also 
the right of the surety company to do business in the State of Ohio.  Copy of this proof 
shall be attached to each copy of the contract. 

C. The bond shall be purchased through a surety company with a local agent upon whom 
service of process can be made. 

D. In event of failure of surety or co-surety, the manufacturer shall immediately furnish a new 
bond, as required herein.  The manufacturer's bond will not be released until all provisions 
of the contract have been fulfilled. 

E. The surety used for the bid bond and performance bond shall be listed in the latest U.S. 
Treasury Circular 570 and the Penal Sums shall be within the maximum specified for such 
company in said Circular 570. 

END OF SECTION 013326 
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SECTION 013326.01 - QUALITY CONTROL PLAN 

PART 1 - GENERAL 

1.1 QUALITY CONTROL 

A. The Contractor shall be responsible for the quality of all materials incorporated into the 
project work and shall be responsible for all costs of testing and certification of same.  The 
Contractor shall provide the City Engineer a list of three (3) local qualified firms for the 
City to select from to be the Contractor’s testing firm. 

B. The Contractor shall provide the Engineer with a Quality Control Plan in which his testing 
methods/procedures are defined.  Said Plan shall meet with the approval of the Engineer 
and include identification of laboratories, types of testing, and the tentative amount and 
scheduling of each. 

 
All certifications of tests and/or gradations for materials to be utilized in the work and all 
quality control testing shall be performed by an independent laboratory (not affiliated with, 
owned by, or managed by the Contractor).  The laboratory shall be accredited by the 
AASHTO Materials Reference Laboratory for the type of testing performed. 

C. The Owner may perform field Quality Assurance testing; however, such testing shall not 
relieve the Contractor from the responsibility of Quality Control testing or from supplying 
certificates from manufacturers or suppliers to demonstrate compliance with the 
specifications.  It is intended that the testing by the Contractor and the Owner be 
complimentary toward a quality project; however, the Contractor may not assume the 
Owner will test or that any tests will be done in lieu of the Contractor's own Quality 
Control testing.  In the same sense, the Contractor may not rely on Owner Quality 
Assurance testing as a basis of acceptance or approval of his work nor may any Owner 
performed testing be reflected in his submitted plan. 

1.2 TEST CRITERIA 

A. The following tests at a minimum shall be included with the Contractor’s Quality Control 
Plan in accordance with the specifications: 

 
1. Aggregates 
 

a. For each material and/or different source, the laboratory shall perform 
soundness, gradation, and other tests for all parameters specified.  Aggregates 
incorporated into concrete or asphalt mixes shall also be tested for moisture 
content daily. 

 
2. Compaction Tests 
 

a. Compaction tests or field density tests shall be taken on all embankment, 
trench backfill, subgrade, and subbase materials. 

b. Minimum testing shall be as follows: 
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Embankment testing shall be at least one (1) test/5000 S.F. of each lift; 
Trench backfill testing shall be at least one (1) test/50 L.F. of each lift; 
Subgrade and/or subbase testing shall be at least one (1) test/200 L.F. of 
pavement or /5000 S.F. of slabs; subject to greater frequency due to soil 
conditions or Engineer's direction. 

c. Proctors or relative density tests shall be performed as often as necessary for 
the differing soils or granular materials utilized.  Proctors shall be run with a 
minimum of 5 points.  Test reports shall show the wet (bulk) weight, dry 
weight, wet (bulk) density, dry density, moisture content weight and moisture 
content percentage.  Both the dry curve and the wet curve shall be plotted.  The 
source materials shall be tested for gradation, Atterberg limits, shore-
hydrometer and moisture content. 

 
3. Concrete Mix Design 
 

a. For each type of concrete, the laboratory shall perform the necessary mix 
design providing all test data as required by the specifications. 

 
4. Concrete Field and Laboratory Tests 
 

a. The laboratory shall cast concrete cylinders and test beams: 
1) One set of four cylinders per 50 C.Y. with a minimum of two sets per 

day.  The cylinders shall be broken: one at 7 days, two at 28 days, one at 
56 days, unless otherwise directed by the Engineer. 

2) One beam per 50 C.Y. with a minimum of two beams per day. 
b. Temperature and unit weight shall be run on fresh concrete at intervals 

sufficient for the type of structure being placed and a minimum of once per 
day. Bulk weight, bucket weight, (tare), net weight, bucket factor (bucket 
volume) and unit weight shall be recorded on the fresh concrete report.  Show 
all batch weights for yield calculations.  Slump and air content tests shall be 
taken a minimum of one test per 20 C.Y. and at least once per day. 

c. All field and laboratory testing shall be performed by technicians certified by 
the American Concrete Institute (ACI) for the type of testing performed. 

d. Initial cure of all cylinders shall be in a temperature controlled cure box or 
temperature controlled water tank with a hi-low thermometer.  Hi-low 
temperature readings shall be recorded on the fresh concrete report. 

 
5. Asphalt Mix Design 
 

a. For each type of asphalt mix, submit job mix formula (JMF) prepared by an 
ODOT pre-qualified laboratory from tests performed on the aggregates 
proposed for use. 

b. Sample and test for gradation and bitumen content as per ODOT 441.  
c. Asphalt compaction, thickness, and temperature tests shall be performed 

during asphalt placement per ODOT Item 448. 
 

1.3 LABORATORY REPORTS 
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A. Reports of laboratory and field tests will be distributed to the Engineer, Owner, and 
Suppliers within 24 hours of completion. 

END OF SECTION 013326.01 
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SECTION 013543 - ENVIRONMENTAL PROTECTION 

PART 1 - GENERAL 

1.1 UNNECESSARY NOISE, DUST AND ODORS 

A. The Contractor's performance of this contract shall be conducted so as to eliminate all 
unnecessary noise, dust and odors. 

1.2 SEWAGE, SURFACE AND FLOOD FLOWS 

A. The Contractor shall take whatever action is necessary to provide all necessary tools, 
equipment and machinery to adequately handle all sewage, surface flows and flood flows 
which may be encountered during the performance of the work.  The entire cost of and 
liability for handling such flows is the responsibility of the Contractor and shall be included 
in the price for the appropriate item. 

1.3 WORK IN FREEZING WEATHER 

A. Written permission from the Engineer shall be obtained before any work is performed 
which, in the judgment of the Engineer, may be affected by frost, cold, or snow.  When 
work is performed under such conditions, the Contractor shall provide facilities for heating 
the materials and for protecting the finished work. 

1.4 POLLUTION CONTROL 

A. It shall be the responsibility of the Contractor to prevent or limit pollution of air and water 
resulting from his operations. 

B. The Contractor shall perform work required to prevent soil from eroding or otherwise 
entering onto all paved areas and into natural watercourses, ditches, and public sewer 
systems.  This work shall conform to all local ordinances and/or regulations, if any, and if 
not otherwise regulated by local ordinances or regulations shall at a minimum conform to 
the Ohio EPA General Storm Water NPDES Permit for Construction Activities and the 
Ohio Department of Natural Resources Rainwater and Land Development manual.  This 
work may consist of but not be limited to construction and continual maintenance of silt 
fence, bio bag filters, sedimentation traps, stilling basins, check dams, temporary seeding, 
temporary mulching, erosion mats and other means to clarify waters containing suspended 
materials from excavations, embankments, cleared and grubbed or stripped areas, 
stockpiles, well points, and disposal sites and shall be commensurate with the contractor’s 
schedule, sequence of work, means and methods.  If a SWPPP plan is not required for the 
project, the contractor shall at a minimum submit a plan of his proposed erosion control 
prevention methods for approval by the Owner and/or other regulatory authorities having 
jurisdiction prior to starting any construction activities which may cause erosion. 

 



 013543 - 2 

C. The Contractor shall perform work required to prevent dust attributable to his operations 
from entering the atmosphere.  Dust on unsurfaced streets or parking areas and any 
remaining dust on surfaced streets shall be controlled with water and/or calcium chloride 
dust palliative as needed. 

D. Any material removed from sanitary or storm sewers shall be disposed in accordance with 
all applicable regulations. 

END OF SECTION 013543 
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SECTION 014126 - GENERAL REGULATIONS AND PERMITS 

PART 1 - GENERAL 

1.1 REGISTRATION 
 
The prime contractor(s) and his approved subcontractors shall register with the Owner.   

1.2 PERMITS 
 
The General Contractor shall apply for all building or right of way permits from the Owner or other 
authorities.  Permit and inspection fees payable to the Owner will be waived unless otherwise stated 
in the specifications.  All permits and inspection fees required by other authorities shall be obtained 
and paid for by the General Contractor. 

1.3 ARCHAEOLOGICAL DISCOVERIES 
 
Contractors and subcontractors are required under O.R.C. Section 149.53, to notify the Ohio 
Historical Society and the Ohio Historic Site Preservation Board of Archaeological Discoveries 
located in the project area, and to cooperate with those entities in archaeological and historic surveys 
and salvage efforts if such discoveries are uncovered within the project area. 
 
Contact: Ohio's State Historic Preservation Office  
Diana Welling, Resource Protection & Review Department Manager  
Phone: 1-614-298-2000  
Email: dwelling@ohiohistory.org   
 
Should archaeological discoveries or other activities delay progress of the work, an adjustment in 
contract time will be made. 

END OF SECTION 014126 
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SECTION 014223 - INDUSTRY STANDARDS 

PART 1 - GENERAL 

1.1 ABBREVIATIONS 

A. Abbreviations, as used, designate the following: 
 

AASHTO  - American Association of State Highway and Transportation   
    Officials 
ACI   - American Concrete Institute 
AIEE   - American Institute of Electrical Engineers 
AISC   - American Institute of Steel Construction 
ANSI   - American National Standards Institute 
ASTM   - American Society of Testing and Materials 
AWWA  - American Water Works Association 
CMS   - Construction and Material Specifications 
NEMA  - National Electrical Manufacturers Association 
ODOT  - Ohio Department of Transportation 
ORC   - Ohio Revised Code 
UL   - Underwriters Laboratories, Inc. 

1.2 REFERENCE TO OTHER SPECIFICATIONS 

A. Where reference is made to specifications such as ASTM, AWWA or AASHTO, the latest 
edition shall be used, unless otherwise noted on the plans or in the specifications. 

1.3 CODES AND STANDARDS 

A. All work provided for by these specifications must be installed according to the provisions 
of the State and local building codes, subject to inspection and acceptance by the State and 
local inspectors. 

END OF SECTION 014223 
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SECTION 014323 – QUALIFICATIONS OF TRADESMEN 

PART 1 - GENERAL 

1.1 CHARACTER OF WORKMEN AND EQUIPMENT 

A. The Contractor shall employ competent and efficient workmen for every kind of work. Any 
person employed on the work who shall refuse or neglect to obey directions of the Engineer 
or his representative, or who shall be deemed incompetent or disorderly, or who shall 
commit trespass upon public or private property in the vicinity of the work, shall be 
dismissed when the Engineer so orders, and shall not be re-employed unless express 
permission be given by the Engineer.  The methods, equipment and appliances used on the 
work and the labor employed shall be such as will produce a satisfactory quality of work, 
and shall be adequate to complete the contract within the specified time limit. 

B. In hiring of employees for the performance of work under this Contract, or any Subcontract 
hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such 
Contractor or Subcontractor, shall, by reason of race, sex, creed or color, discriminate 
against any citizen of the State of Ohio in the work to which the employment relates.  No 
Contractor, Subcontractor, nor any person on his behalf shall, in any manner, discriminate 
against or intimidate any employee hired for the performance of work under this contract 
on account of race, creed, sex or color. 

END OF SECTION 014323 
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SECTION 015136 - TEMPORARY WATER AND DISTRIBUTION 

PART 1 - GENERAL 

1.1 WATER 

A. The Contractor shall be responsible for an adequate supply of water suitable for his use 
for construction and drinking.  At his own expense, he shall provide and maintain 
adequate supplies and supply lines in such locations and installed in such a manner as 
may be satisfactory to the Engineer. 

END OF SECTION 015136 
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SECTION 015526 - TEMPORARY TRAFFIC CONTROL DEVICES 

PART 1 - GENERAL 

1.1 BARRICADES, SIGNS AND LIGHTS 

A. The Contractor shall employ watchmen on the work when and as necessary.  The 
Contractor shall erect and maintain such strong and suitable barriers and such lights as will 
effectively prevent the occurrence of any accident to health, limb or property.  Lights shall 
be maintained between the hours of one-half (1/2) hour after sunset and one-half (1/2) hour 
before sunrise. 

B. No manhole, trench, excavation will be left open awaiting connection or removal at a later 
date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced 
if applicable with a temporary pavement passable to traffic at no additional cost to the 
Owner. 

C. In addition to other safety requirements, a minimum of four (4) foot high fence will be 
incorporated around any shaft or manhole or other excavation left open at the end of a day's 
work. 

1.2 MAINTENANCE OF TRAFFIC 

A. The Contractor is required to provide maintenance of traffic in conformance with the Ohio 
Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and 
Material Specifications of the Ohio Department of Transportation. 

B. This work shall include providing suitable and satisfactorily trained and properly attired 
flagmen for use at any location where existing roadway is narrowed to a width of less than 
2 full lanes (18 feet). 

C. The Contractor is also responsible for maintaining local access to all residences and 
businesses along the route of the construction and to provide whatever temporary materials 
are necessary to provide a safe, adequate drive surface. 

D. At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic 
control devices as may be deemed necessary by the Engineer or the responsible authority in 
the case of the Department of Transportation, Turnpike Commission, or affected railroad.  
This may extend to maintain facilities on a 24-hour basis until such time as the areas are 
completely backfilled. 

END OF SECTION 015526  
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SECTION 016600 - PRODUCT HANDLING AND PROTECTION 

PART 1 - GENERAL 

1.1 DELIVERY AND STORAGE OF MATERIALS 

A. The Contractor shall be responsible for delivery and storage of all materials. 

B. The Contractor shall coordinate with the Engineer on the arrangement for storing 
construction materials and equipment.  Deliveries of all construction materials and 
equipment should be made at suitable times. 

C. The Contractor shall store all materials required for the performance of this contract at sites 
designated by the Engineer. 

D. All stockpiles shall be neat, compact, completely safe, and barricaded with warning lights 
if necessary. 

E. Precautions shall be taken so that no shade trees, shrubs, flowers, sidewalks, driveways or 
other facilities will be damaged by the storage of materials.  The Contractor shall be 
responsible for the restoration of all stockpile sites to their original condition. 

F. Materials, tools and machinery shall not be piled or placed against shade trees, unless they 
shall be amply protected against injury therefrom.  All materials, tools, machinery, etc. 
stored upon public thoroughfares must be provided with red lights at night time so as to 
warn the traffic of such obstruction. 

G. Materials shall be so stored as to assure the preservation of their quality and fitness for the 
work.  Stored materials, even though approved before storage, shall again be inspected 
prior to their use in the work.  Stored materials shall be located so as to facilitate their 
prompt inspection.  Approved portions of the construction site may be used for storage 
purposes and for the placing of the Contractor's plant and equipment, but any additional 
space required therefore must be provided by the Contractor at his expense. Private 
property shall not be used for storage purposes without written permission of the property 
owner or lessee, and copies of such written permission shall be furnished the Engineer.  All 
storage sites shall be restored to their original condition by the Contractor at his expense. 

END OF SECTION 016600 
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SECTION 017800 - FINAL COMPLIANCE AND SUBMITTALS 

PART 1 - GENERAL 

1.1 The following forms and related sign-offs shall be documented in accordance with 
provisions of the contract.  These forms shall be completed by the Contractor and approved 
by the Owner before final retainer is approved for release.  Forms for Items A to E will be 
attached to the Contractor's executed copy of the contract. 

A. Certificate of Substantial Completion (To be submitted at time of Substantial Completion). 

B. Contractor's Certification of Completion. 

C. Contractor's Affidavit of Prevailing Wage. 

D. Consent of Surety Company for Final Payment. 

E. Affidavit of Final Acceptance Date and Correction Period. 

F. Before the OWNER will approve and accept the work and release the retainer, the 
CONTRACTOR will furnish the OWNER a written report indicating the resolution of any 
and all property damage claims filed with the CONTRACTOR by any party during the 
construction period.  The information to be supplied shall include, but not be limited to, 
name of claimant, date filed with CONTRACTOR, name of insurance company and/or 
adjuster handling claim, how claim was resolved and if claim was not resolved for the full 
amount, a statement indicating the reason for such action. 

END OF SECTION 017800 
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SECTION 017821 - CLEANING AND PROTECTION 

PART 1 - GENERAL 

1.1 GENERAL 

A. On or before the completion date for the work, the Contractor shall tear down and remove 
all temporary structures built by him, all construction plant used by him, and shall repair 
and replace all parts of existing embankments, fences or other structures which were 
removed or injured by his operations or by the employees of the Contractor. The Contractor 
shall thoroughly clean out all buildings, sewers, drains, pipes, manholes, inlets and 
miscellaneous and appurtenant structures, and shall remove all rubbish leaving the grounds 
in a neat and satisfactory condition. 

B. As circumstances require and when ordered by the Engineer, the Contractor shall clean the 
road, driveway, and/or sidewalk on which construction activity under this contract has 
resulted in dirt or any other foreign material being deposited with an automatic self-
contained mechanical sweeper with integral water spray, vacuum and on-board or 
supplementary containment. 

C. Failure to comply with this requirement when ordered by the Engineer or his 
representative, may serve as cause for the Engineer to stop the work and to withhold any 
monies due the Contractor until such order has been complied with to the satisfaction of the 
Engineer. 

D. As the work progresses, and as may be directed, the Contractor shall remove from the site 
and dispose of debris and waste material resulting from his work.  Particular attention shall 
be given to minimizing any fire and safety hazard from form materials or from other 
combustibles as may be used in connection with the work, which should be removed daily. 

E. The Contractor shall wash all windows and other glass surfaces, leaving all areas free from 
putty marks, paint, etc. 

F. During and after installation, the Contractor shall furnish and maintain satisfactory 
protection to all equipment against injury by weather, flooding or breakage thereby 
permitting all work to be left in a new condition at the completion of the contract. 

END OF SECTION 017821 
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SECTION 017839 - PROJECT RECORDS, DRAWINGS 

PART 1 - GENERAL 

1.1 RECORD DRAWINGS 

A. The Contractor shall furnish an authentic set of marked-up drawings showing the 
installation insofar as the installation shall have differed from the Engineer's drawings. The 
drawings shall be delivered to the Engineer for making revisions to the original drawings 
immediately after final acceptance by the Owner. 

B. The Contractor shall furnish dimensioned drawings indicating locations of all underground 
mechanical and electrical facilities. 

1.2 SERVICE CONNECTION RECORDS 

A. The Contractor shall record the location of all service and property connections, new or 
existing, made to utilities constructed under this contract.  Such records shall be turned 
over to the Owner upon completion of the work.  The cost of making such records shall be 
included in the various unit or lump sum prices stipulated for the various items of the work. 

B. The location of each sewer connection as measured along the sewer from the nearest 
downstream manhole and its description with respect to the sewer shall be recorded.  The 
record shall include the depth of new stubs for future connections and the depth of existing 
connections as measured from the surface grade.  Also, the use of any vertical riser pipe 
shall be noted. 

C. The location of each water connection as measured along the water line from the nearest 
fire hydrant. 

END OF SECTION 017839 


