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LEGAL NOTICE 

VILLAGE OF WOODLAWN, OHIO 

Sealed bids for furnishing the necessary materials and construction for the 

REDNA TERRACE AND CHESTER ROAD IMPROVEMENTS 

PROJECT COMPLETION:  DECEMBER 31, 2024 

for the Village of Woodlawn, Ohio, will be received at the office of the Municipal Manager, Village of 
Woodlawn, 10141 Woodlawn Boulevard, Woodlawn, Ohio 45215 until 1:00 PM on FEBRUARY 14, 
2024. 

Bids must be in accordance with drawings and specifications and on forms available from CT Consultants, 
Inc. at a nonrefundable cost of One Hundred Twenty-Five Dollars ($125.00).  Documents may be ordered 
by registering and paying for the documents online at https://bids.ctconsultants.com.  Please contact 
planroom@ctconsultants.com  or call 440-530-2395 if you encounter any problems registering or paying 
for the documents.    

The bid specifications, drawings, plan holders list, addenda, and other bid information (but not the bid 
forms) may be viewed and/or downloaded for free via the internet at https://bids.ctconsultants.com.  The 
bidder shall be responsible to check for Addenda and obtain same from the web site. 

Each bidder is required to furnish with his proposal, a Bid Guaranty and Contract Bond in accordance 

with Section 153.54 of the Ohio Revised Code.  Bid security furnished in Bond form shall be issued by a 

Surety Company or Corporation licensed in the State of Ohio to provide said surety. 

Proposals must contain the full name of the party or parties submitting the same and all persons interested 

therein.   

When the total overall project exceeds $29,653.00, all bidders must comply with the prevailing wage rates 
on Public Improvements in Hamilton County and the Village of Woodlawn, Ohio, as ascertained and 
determined by the Administrator of the Ohio Bureau of Employment Services (OBES) as provided in 
Section 4115.05 through 4115.034 of the Revised Code of the State of Ohio.  It is anticipated that the 
Prevailing Wage Law will apply to this project. 

The Council of the Village of Woodlawn, Ohio, reserves the right to waive irregularities and to reject any 
or all bids. 

The Council of the Village of Woodlawn shall authorize acceptance of the bid made by the responsible 
bidder who, in Council's judgment, offers the best and most responsive proposal to the City, considering 
quality, service, performance record, and price; or Council may direct the rejection of all bids.  The City 
may award based on "functional equivalence" concerning specified work or products. 

By the order of the Council of the Village of Woodlawn, Ohio. 

________________________________________ 

Tim Engel, Interim Municipal Manager 

ADVERTISING DATE: CINCINNATI ENQUIRER 
JANUARY 24, 2024 
JANUARY 31, 2024 

https://bids.ctconsultants.com/
mailto:planroom@ctconsultants.com
https://bids.ctconsultants.com/
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INSTRUCTIONS TO BIDDERS 

 

 
GENERAL 

 

In accordance with the Notice to Bidders, sealed bids will be received until FEBRUARY 14, 2024 

at 1:00 PM, at the office of the Municipal Manager, Municipal Building, Village of Woodlawn, 

10141 Woodlawn Boulevard, Woodlawn, Ohio 45215, for the furnishing of labor and materials 

required for the REDNA TERRACE AND CHESTER ROAD IMPROVEMENTS all in 

accordance with these instructions, conditions, specifications, and on the enclosed forms.  All shall 

be submitted in a sealed envelope addressed to the Village of Woodlawn,and shall be plainly 

marked on the outside of the envelope REDNA TERRACE AND CHESTER ROAD  

IMPROVEMENTS.  No bid may be withdrawn, once the bid has been deposited with the Owner, 

except in accordance with Ohio Revised Code, Section 9.31.  Proposals received after the time for 

the opening of bids will be returned to the Bidder unopened.  All bids shall remain valid for a 

period of sixty (60) days from the date of Bid Opening. 

 

 

DEFINITIONS OF TERMS 

 

Whenever the term “Bidder” occurs, it shall mean any person, firm or corporation as a Prime 

Contractor who submits a proposal/bid for the Project, either acting directly or through a duly 

authorized representative. 

 

Whenever the term “Bid Packet” occurs, it shall mean all the documents contained herein and any 

addenda thereto. 

 

Whenever the term “City” or “Owner” occurs, it shall mean the Village of Woodlawn.  The Village 

of Woodlawn, or his designee, shall be the representative for the Owner. 

 

Whenever the term “Contract” occurs, it shall mean the written agreement between the Owner and 

the Contractor covering the performance of the Work on the Project and the furnishing of labor 

and/or materials in the construction of the Work on the Project, including the Contract Documents. 

 

“Contract Documents” shall mean these Instructions to Bidders and General Conditions, the 

Specifications, any Drawings and/or Plans, the Contract Bond and all other forms or certificates 

required by these Instructions, all forms included with the Contractor’s Bid, all the material 

contained in this Bid Packet, any Change Orders, and all addenda to any of the aforementioned 

items.  The Contract Documents shall be a part of the Contract as if fully rewritten therein. 

Whenever the term “Contractor” occurs, it shall mean a person, firm or corporation contracting 

with the Owner as a Prime Contractor to supply labor, materials, or equipment or all for the Project. 

 

Whenever the term “Construction Manager” or “Engineer” occurs, it shall mean CT Consultants, 

Inc., or agent so designated by the Owner to act as the Owner’s agent. 
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Whenever the term “Director” occurs, it shall mean the Owner, or the Owner’s agent. 

 

Whenever the term “Project” occurs, it shall mean the entire public improvement proposed by the 

Owner to be constructed in part or in whole pursuant to the Contract. 

 

Whenever the term “Proposal or “Bid” occurs, it shall mean the offer of the Bidder to perform the 

Work on the Project, when said offer is made out and submitted on the prescribed forms, properly 

signed and guaranteed, and in the prescribed manner. 

 

Whenever the term “Subcontractor” occurs, it shall mean a person, firm, or corporation other than 

the Prime Contractor supplying labor and materials for the Work to the Contractor and under the 

control of the Contractor. 

 

Whenever the term “the Work” occurs, it shall mean the Work to be performed in constructing and 

completing the Project, including all labor, materials and equipment. 

 

 

ODOT CONSTRUCTION AND MATERIAL SPECIFICATIONS 

 

The 2019 State of Ohio, Department of Transportation (ODOT), Construction and Material 

Specifications (CMS) and Supplemental Specifications are adopted and made part of these 

Contract Documents, unless specifically excluded herein. 

 

All references to the Director, the Director of Highways, the First Assistant Director, and Chief 

Engineer, the Deputy Director of Design and Construction, the Deputy Director of Operations, the 

Engineer of Construction, the Engineer of Maintenance, the Engineer of Bridges, the Engineer of 

Tests, shall be considered to read the Engineer. 

 

All references to the State, the State of Ohio, the Department, the Department of Highways, or the 

Highway Department shall be considered to read the Owner. 

 

 

EXAMINATION OF PLANS, SPECIFICATIONS, GENERAL PROVISIONS AND SITE  

 
The Bidder is expected to examine carefully the site of the proposed Work, the proposal, plans, 
specifications, contract documents, general provisions, and addenda, before submitting a proposal.  
The submission of a bid shall be considered evidence that the Bidder has made such examination 
and is satisfied as to the conditions to be encountered in performing the Work and as to the 
requirements of the plans, specifications, general conditions, special provisions, addenda and 
Contract. 
 
Subject to public safety and convenience, prospective Bidders will be permitted to explore the site 
of the Work by boring or test pits, permits for which will be issued by the Director.  Explorations 
shall be at the sole risk and expense to the Bidder and under conditions of safety, maintaining 
traffic, and restoring all areas disturbed by any and all explorations to conditions equal to, or better 
than, the condition prior to exploration. 
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The Owner does not make any representation of soil or foundation conditions or materials, nor 
does it represent that drawings may not be modified to meet changes in soil conditions encountered 
as the Work progresses.  The Contractor must inspect the site of the proposed Work and must 
assume all risk as to the nature and behavior of the material which may be encountered in 
excavation, whether apparent on the surface or disclosed only in the course of the Work. 
 
 
INTERPRETATION OF QUANTITIES IN PROPOSAL 
 
The quantities appearing in the proposal are approximate only and are prepared for the comparison 
of bids.  Payment to the Contractor will be made only for the actual quantities of Work performed 
and accepted or materials furnished and accepted in accordance with the Contract except for lump 
sum contracts and except for lump sum items in unit price contracts.  The scheduled quantities of 
Work to be done and materials to be furnished may be increased, decreased, or omitted as 
hereinafter provided. 
 
 
"OR APPROVED EQUAL" ITEMS 
 
In the preparation of these documents and plans, several proprietary products may have been 
specified.  In all such cases, it is to be understood that the Contractor may offer a substitute for the 
specified product, as indicated by "Or Approved Equal".  However, the Contractor must be aware 
that, before commencement of construction, he must provide information to the Engineer 
concerning the substituted product, and that the Engineer must approve in writing the offered 
product as being equal to the specified product before use or incorporation in the Work. 
 
Unless otherwise modified by the Engineer, proprietary products are to be installed and/or 
constructed in strict compliance with the pertinent manufacturer's specifications. 
 
 
ADDENDA 
 
Notify the Engineer promptly of any discrepancies in, or omissions from the Contract Documents.  
The Engineer will issue a clarifying addendum to each person on record as having received a set 
of Contract Documents.  The Owner will not be responsible for oral instruction or information.  
Questions received less than five (5) days prior to bid date cannot be answered.  Any Addenda 
issued during the bidding period are to be included in the Proposal and shall become a part thereof. 

 

 

ALTERNATE BID 

 

It is the Owner’s intent for the Contractor to bid on both the base and alternate bid items.  Upon 

award of the Contract, the Owner will inform the Contractor, in writing, if the standard bid or 

alternate bid items will be included with the Project.   

 

THE OWNER RESERVES THE RIGHT TO AWARD OR DELETE ANY OR ALL 

COMBINATIONS. 
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GENERAL CONDITIONS 

 

The successful Bidder/Contractor shall be responsible for all site operations related to the Work as 

shown and described in the Specifications, Plans and related General Provisions, and shall meet 

all requirements of these Instructions, General Provisions, and Specifications.  All Work shall be 

completed in compliance with these Instructions, the General Provisions, Specifications, Plans and 

other Contract Documents. 

 

 

BIDDERS QUALIFICATIONS 

 

The Owner requires that the Bidder furnish satisfactory evidence that he has the necessary 

resources to fulfill the conditions of the Contract and the Specifications.  Each Bidder shall submit 

on the form included in the Bid Packet, a statement of the Bidder's qualifications.  Each Bidder 

must furnish satisfactory evidence that it is operating a business of a type that can meet the 

Specifications for the Work and that it has operated such business for at least the last two (2) years.  

Only Bidders who have sufficient experience; ample equipment and personnel; adequate financial 

resources or the ability to obtain such resources as required during the performance of the Contract; 

who are able to comply with the required performance schedule for the Work; who have a 

satisfactory record of integrity; who have a satisfactory record of performance (Bidders who are 

delinquent in current contract performance, when the number and the extent of the delinquencies 

of each are considered, shall be presumed to be unable to fulfill this requirement, in the absence 

of evidence to the contrary or circumstances properly explained); and who are otherwise qualified 

and eligible to receive an award under applicable Ohio laws and regulations, shall be considered. 

 

The Owner shall have the right to take such steps as it deems necessary to determine the ability of 

the Bidder to perform his obligations under the Contract, and the Bidder shall furnish to the Owner 

all such information and data for this purpose as it may request.  The right is reserved to reject any 

bid where an investigation of the available evidence or information does not satisfy the Owner that 

the Bidder is qualified to carry out properly the terms of the Contract. 

 

The Owner requires that the Bidder furnish a list of references of all persons, corporations, political 

subdivisions or firms for whom the Bidder has done the type of Work required for this Project 

within the last two (2) years. 

 

 

SUBCONTRACTS 

 

The Bidder shall submit, with his bid, a complete list of the names and addresses of any 

subcontractors he contemplates for use on the Project.  In addition, the Owner requires that the 

Bidder furnish a list of subcontractor references of all persons, corporations, political subdivisions 

or firms for whom the proposed subcontractor has done the type of Work proposed under contract 

between the Contractor and the subcontractor within the last two (2) years. 
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The subcontractor must be acceptable to the Owner and approved by the Owner, in writing, prior 

to the execution of the Contract.  Although such approval shall not be arbitrarily withheld, 

subcontractors that have proven unsatisfactory in the past or do not have adequate manpower or 

resources to perform the Work will not be accepted.  Only subcontractors who have sufficient 

experience; ample equipment and personnel; adequate financial resources or the ability to obtain 

such resources; who are able to comply with the required performance schedule for the Work; who 

have a satisfactory record of integrity; who have a satisfactory record or performance (Bidders 

who are delinquent in current contract performance, when the number and the extent of the 

delinquencies of each are considered, shall presumed to be unable to fulfill this requirement, in the 

absence of evidence to the contrary or circumstances properly explained); and who are otherwise 

qualified and eligible to receive an award under applicable Ohio laws and regulations, shall be 

considered. 

 

The subcontractor must submit a non-collusion affidavit prior to the execution of the Contract. 

 

Approval of the proposed subcontractor(s) will not be given by the Owner unless and until the 

above requirements are met.  Although the Bidder is not required to submit the required 

Subcontractor forms, filled out by any proposed subcontractors, with its bid, the Bidder is hereby 

advised of these requirements so that appropriate action can be taken to prevent subsequent delays 

in subcontract awards and/or the execution of the Contract. 

 

After the Subcontractors have been approved and the Contract signed, no changes in the 

subcontractors shall be made without the prior written approval of the Owner. 

 

 

BID GUARANTY 

 

In accordance with Ohio Revised Code Section 153.54, and in order to assure that if the Bidder's 

bid is accepted that it will enter into the Contract with the Owner, each bid must be accompanied 

by a Bid Guaranty in the form of either: 

 

1. A Bond for the full amount of the bid, in the form of a Bid Guaranty Bond, acknowledged 

by the Bidder, as principal, and by a surety company qualified to do business in the State 

of Ohio, and satisfactory to the Owner as surety; or 

2. A cashier's check or certified check issued by a responsible bank or trust company, and 

made payable to the order of the Owner, in the sum of at least ten percent (10%) of the Bid; 

or 

3. A letter of credit pursuant to Ohio Revised Code Chapter 1305, which shall be revocable 

only at the option of the Owner. 

 

The Bid Guaranty shall be enclosed in the sealed envelope containing the Bid. 

 

If the bidder chooses to submit a Bid Guaranty Bond, the bond shall be in form prescribed by Ohio 

Revised Code Section 153.571.  The Bond must be signed by an authorized agent of an acceptable 

surety bonding company and by the Bidder.  The bond must be countersigned by a resident agent 

of the bonding company and its corporate seals must be affixed to all copies.  The name and 
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address of both the surety and surety's agent must appear on the bond.  Bid Guaranty must be 

supported by credentials showing the Power of Attorney of the surety's agent. 

 

Bid guaranties (cashier’s check or certified check) will be returned to unsuccessful Bidders within 

fifteen (15) days of the execution of the Contract with the successful Bidder. 

 

Once the bid is awarded pursuant to the Notice of Award, the Contractor will be required to execute 

the Contract with the Owner within ten (10) days of its receipt of said Notice.  Execution of the 

Contract shall require the submittal of a Performance Bond (unless the Bidder has already 

submitted a Bid Guaranty Bond), proof of insurance, and other documents, as outlined below.  

Executed copies of the bond and insurance certificates are required for each set of Contract 

Documents.  If the Contractor fails to execute the Contract within the required time, the 

Contractor's Bid Guaranty may be forfeited to the Owner, not as a penalty, but as liquidated 

damages, in accordance with the terms of the Bid Guaranty.  The Project may then be rebid or 

awarded to the next lowest and best bidder, as the Owner determines at its own discretion. 

 

 

PREPARATION OF PROPOSAL 

 

The Bidder shall submit its Proposal upon the forms furnished by the Owner.  All blank spaces for 

bid prices must be filled in, in words or figures, and shall be written in ink or typewritten.  The 

Bidder shall initialize any corrections or changes in the Proposal. 

 

The Bidder's Proposal must be signed in ink by the individual, by one or more members of the 

partnership, or by one or more officers of a corporation, or by an agent of the Bidder legally 

qualified and acceptable to the Owner.  If the Proposal is made by an individual, his name and 

business address must be shown; by a partnership, the name and business address of each 

partnership member must be shown; by a corporation, the name of the state under the laws of 

which the corporation is chartered and the name and title of the officer or officers having authority 

under the bylaws to sign contracts, the name of the corporation and the business address of its 

corporate officials must be shown. 

 

A foreign corporation submitting a Proposal must comply with the laws of doing business in the 

State of Ohio, if its Proposal or any part thereof is accepted. 

 

To be considered responsive, each bid shall consist of the following, fully executed: 

 

1. Bidder Information Sheet 

2. Bid Proposal 

3. Acknowledgement of Addenda, if applicable 

4. Bid Guaranty and Contract Bond 

5. Certificate as to Interest 

6. List of Subcontractors Names and Addresses, if applicable 

7. Unresolved Findings for Recovery Affidavit 

8. Certification/Affidavit in Compliance with O.R.C. Section 3517.13 
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The Bidder's attention is directed to all applicable Federal, State, and local laws, and the rules and 

regulations of all authorities and agencies having jurisdiction over the Work.  All such laws, rules, 

and regulations shall apply to the Contract and every aspect of the Work and shall be deemed 

included as a part of the Contract as if the same were fully written therein. 

 

The attention of Bidders is especially directed to the following: 

 

1. Federal and Civil Rights Law regulating Equal Opportunity Employment 

2. Bid Guaranty and Contract Bond requirements 

3. Statutory requirements of the State of Ohio relative to licensing of corporations organized 

under the laws of any other state 

4. Federal or State of Ohio Prevailing Wage Law 

 

The price or prices shown on the proposal shall include all costs associated with the Work 

(including labor), shall be the actual price(s) to be paid by the Owner, and shall include all 

discounts, allowances, etc.  Each Bidder shall bid on each item listed in the Proposal 

 

Where a discrepancy appears between the sum shown in the "Total" column and the correct 

product of the sums appearing in the "Estimated Quantity" and "Unit Price" columns, the correct 

product of the sums appearing in the "Estimated Quantity" and "Unit Price" columns shall control. 

 

Federal, State, and Local taxes shall not be included in any Bid. 

 
 

DATE FOR COMPLETION 
 

The Bidder shall state in his Proposal, in the space provided, the number of calendar days which 

he will require, after signing the Contract to complete all items of the construction as specified 

herein.  In no instance shall the amount of time be longer than the maximum set by the Owner 

herein.  The agreed time of completion shall be written into the Contract when it is executed. 
 
It is the intent and requirements of the owner that the proposed Work shall be installed and 

operational no later than NOVEMBER 15, 2024. 

 

 

DELIVERY OF PROPOSALS 

 

The total Contract Documents and Specifications book shall be placed, together with the required 

completed forms, in a sealed envelope addressed to the Village Manager, Village of Woodlawn.  

Proposals will be received until the hour and date set for the opening thereof and must be in the 

hands of the Owner's appointed representative by such time.  Proposals received after the time 

indicated for the opening of bids will be returned to the Bidder unopened. 
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WITHDRAWAL OR MODIFICATION OF PROPOSALS 

 

No bid may be withdrawn, once the bid has been deposited with the Owner, except in accordance 

with Ohio Revised Code Section 9.31.  Likewise, modifications to a bid, once submitted, shall not 

be accepted. 

 

 

PUBLIC OPENING OF PROPOSALS 

 

Proposals will be opened and read loud publicly at the time and place designated in the Legal 

Notice to Bidders.  Bidders, their authorized agents, and other interested parties are invited to be 

present. 

 

 
DISQUALIFICATION OF BIDS 
 
Any bid submitted unsealed or unsigned, or any bid deemed unresponsive will be disqualified and 
returned to the Bidder.  Bids submitted without a Bid Guaranty or an invalid Guaranty will be 
disqualified and will be returned to the Bidder. 
 
 
NON-RESPONSIVE PROPOSALS 
 
Proposals may be considered non-responsive and may be rejected for the following reasons: 
 

1. If the Proposal is on a form other than that furnished by the Owner of if the form is altered 
or any part thereof is detached. 

2. If there are unauthorized additions, conditional or alternate bids, conditions, or 
irregularities of any kind which may tend to make the Proposal incomplete, indefinite or 
ambiguous as to its meaning. 

3. If the Bidder adds any provisions reserving the right to accept or reject the Award or to 
enter into the Contract pursuant to the Award.  This does not exclude a bid limiting the 
maximum gross amount of awards acceptable to any one Bidder at any one bid letting, 
provided that any selection of awards will be made by the Owner. 

 
 

RIGHTS RESERVED BY THE OWNER 

 

The Owner reserves the right to review and evaluate all bids for a period of sixty (60) days. 

 

The Owner reserves the right to reject any and all bids, to waive any discrepancies or irregularities 

in the bidding, and to determine, in its own discretion, which Proposal is the best bid.  Lowest bid, 

while a major consideration, will not exclusively govern the Bid Award.  The Bid Award shall be 

made from all considerations, including costs and the responsibility of the Bidder. 
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The Owner reserves the right to reject the bid of any Bidder who has previously failed to perform 

properly or complete on time contracts of similar nature; who is not in a position to perform the 

Contract; or who has habitually, and without just cause, neglected the payment of bills or otherwise 

disregarded his obligations to subcontractors, materialmen or employees. 

 

In addition to the above-mentioned items, the Owner will also consider the following in 

determining the best bid:  that the Bidder maintains a permanent place of business; has adequate 

equipment to do the Work properly and expeditiously; has suitable financial status to meet the 

obligations incidental to the Work; and has the necessary experience. 

 

The Owner reserves the right to award or delete any or all items or combination of items. 

 

 

MATERIAL GUARANTY 

 

Before the Contract is awarded, the Bidder may be required to furnish a complete statement of the 

origin, composition and manufacturer of any or all materials to be used in the construction of the 

Work together with samples, of which said samples may be subjected to any tests the Owner, in 

its sole discretion, deems appropriate to determine their quality and fitness for the Work. 

 
 
NOTICE OF AWARD 
 
The award of the Contract, if it be awarded, will be made to the best overall Bidder whose Proposal 
complies with all the requirements prescribed.  In no case will an award be made until all necessary 
investigations are made as to the responsibility of the Bidder to whom it is proposed to award the 
Contract.  The successful Bidder will be notified by letter, mailed to the address shown on his 
Proposal that his bid has been accepted and that he has been awarded the Contract. 
 
 

DOCUMENTS REQUIRED PRIOR TO SIGNING OF CONTRACT 

 

Immediately upon the award of the bid and prior to the signing of the Contract, the Contractor 

shall furnish to the Owner: 

 

1. Ohio Workers' Compensation Certificate from the Industrial Commission of Ohio; 

2. Credentials showing the Power of Attorney of the Agent of the Surety; 

3. A Certificate of Compliance issued by the Division of Insurance showing the right of the 

bonding company to do business in the State of Ohio; 

4. A Certificate from the Secretary of State showing the right of the Contractor to do business 

in the State of Ohio, if said Contractor should be a Corporation not incorporated under the 

laws of the State of Ohio; 

5. A Certificate of Insurance with coverage as specified in these Instructions, covering the 

period of time the Work will be in progress; 

6. Listing of selected subcontractor(s) for Owner approval, in accordance with the second 

paragraph under "Subcontracts" of these Instructions; and/or 

7. Any specific forms required by the Owner. 
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CONTRACT GUARANTY 

 

If the Contractor submitted a Bid Guaranty Bond in the form prescribed by Ohio Revised Code 

Section 153.571 for the full amount of its bid, the same shall be retained by the Owner as the 

Contractor's Performance Bond. 

 

If the Contractor submitted a cashier's check, certified check or letter of credit, the Contractor, at 

the time the Contract is entered into, shall furnish a Performance Bond, in the form prescribed by 

Ohio Revised Code Section 153.57, payable to the Owner, for the total amount of the Contract.  

Said Bond shall be duly executed by the Contractor, as principal, and by a surety company 

qualified to do business under the laws of the State of Ohio and satisfactory to the Owner, as surety, 

for the faithful performance of the Contract and payment for labor and materials.  The Bond must 

be signed by an Authorized Agent of an acceptable surety bonding company and by the Contractor.  

The Performance Bond must be countersigned by a resident agent of the bonding company and its 

corporate seals must be affixed to all copies.  The name and address of both the surety and surety's 

agent must appear on Bond, and it must be supported by credentials showing the Power of Attorney 

of the surety's agent. 

 

The premiums of such Bonds shall be paid by the Contractor. 

 

If the Contractor fails to perform under the Contract, the Performance Bond may be forfeited by 

the Contractor to the Owner, in accordance with the termination provisions contained herein. 
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GENERAL PROVISIONS 

 

 
QUANTITIES 

 

The Owner reserves the right to delete quantities of either labor or materials or both, from the 

Contract, as deemed necessary by the Owner, to meet any funding restrictions for the Work. 

 

 

PREFERENCE FOR OHIO PRODUCTS, SERVICES, AND LABOR 

 

All Contractors and subcontractors involved with the Project will, to the extent practicable, use 

Ohio products, materials, services and labor.  Domestic steel use requirements, as specified in 

Section 153.011 of the Ohio Revised Code, apply if State Capital funds are used for this Project.  

Copies of Section 153.011 can be obtained from any of the office of the Ohio Department of 

Administrative Services. 

 

 

SUBCONTRACTORS 

 

The Contractor may utilize subcontractors, subject to the following: 

 

1. The Contractor shall not assign, transfer, convey, sublet, or otherwise dispose of the 

Contract or his rights, title or interest in or to the same or any part thereof, without the 

written consent of the Owner.  Such consent shall not release or relieve the Contractor or 

his Surety form any obligation or liability under the Contract.  In no case will the Contractor 

be permitted to sublet more than fifty percent (50%) of the total Contract cost. 

2. The Contractor shall not award subcontracts to any subcontractor without prior written 

approval of the Owner. 

3. The Contractor shall be fully responsible for the acts or omissions of any of its 

subcontractors.  Nothing contained in the Contract or the Contract Documents shall create 

any contractual relationship between the Owner and any subcontractors. 

4. The Contractor shall cause appropriate provisions to be inserted in all subcontracts that 

bind the subcontractor to the Contractor under the same terms of any provisions of the 

Contract Documents that are applicable to the Work of the subcontractor, and that give the 

Contractor the right to terminate the subcontractor for any violation of those provisions by 

the subcontractor. 

 

 

WAGE RATES 

 

The prevailing wage laws of the State of Ohio contained in Ohio Revised Code Chapter 4115.02 

et. seq., must be complied with on this Project.  The Contractor and all its subcontractors are 

required to pay wages which shall not be less than the prevailing wages for the class of Work done.  
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The current prevailing wage rates are a part of this Bid Packet and shall be a part of the Contract 

Documents. 

 

The Contractor shall be responsible for submitting to the Owner its required payroll reports.  In 

addition, the Contractor must, prior to its request for final payment, file a notarized Final Affidavit 

of Compliance with Prevailing Wage Law, certifying that prevailing wages were paid on this 

Project. 

 

The Contractor shall be responsible for assuring that all its subcontractors comply with prevailing 

wage requirements and that all subcontractors provide the Owner with the required payroll reports.  

The Contractor shall also be responsible for assuring that all its subcontractors file a notarized 

"Final Affidavit of Compliance with Prevailing Wage Law, certifying that prevailing wages were 

paid on this Project. 

 

The Contractor hereby acknowledges that it is responsible for the compliance itself and of any and 

all subcontractors with Ohio's Prevailing Wage Law, and that lack of compliance with any 

requirements of Prevailing Wage Law by it or any Subcontractor shall give the Owner the right to 

withhold payments under this Contract until such requirements are met. 

 

 

INSURANCE 

 

The Contractor shall not commence Work under the Contract until it has obtained all insurance 

required under this paragraph.  The policies shall also protect the Owner, its officers, agents, and 

employees as additional insured, and shall be in a form approved by the Owner.  Certified copies 

of the insurance policies, fully executed by officers of the insurance company, shall be submitted 

with the executed Contract and must be submitted before the Notice to Proceed will be sent.  

Coverage will be provided through insurance companies licensed to do business in the State of 

Ohio and with a Best Rating of A- or better. 

 

During the term of the Contract, the Contractor will agree to provide evidence of insurance in the 

amounts stated below.  The Contractor may also be required to submit the original insurance 

policies for inspection and approval of the Owner before Work is commenced.  Said policies shall 

provide that they cannot be cancelled, permitted to expire, or be changed without fifteen (15) days 

advanced written notice to the Owner.  The Contractor shall provide all insurance required by this 

Contract. 

 

Required Insurance:  The Contractor shall take out, and maintain during the life of the Contract, 

Comprehensive General Liability Insurance, Automobile Liability Insurance and an Excess 

Liability Umbrella Form.  Such policies shall protect the Contractor and the Owner from any and 

all claims or damages for bodily injury, including accidental death, as well as any and all claims 

for property damage, during the performance of any and all Work under the Contract, whether 

such performance be by the Contractor, any subcontractor, or by anyone directly or indirectly 

employed by either of them or in any such manner as would impose liability on the Owner.  The 

minimum required limits for each type of policy are as follows: 
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A. Comprehensive General Liability: 

 (1) General Aggregate $1,000,000 

 (2) Bodily Injury/Wrongful Death $1,000,000 per person 

   $1,000,000 per occurrence 

   $2,000,000 aggregate liability 

 (3) Property Damage* $1,000,000 per occurrence 

   $2,000,000 aggregate liability 

 

B. Comprehensive Automobile Liability: 

(1) Bodily Injury/Wrongful Death $1,000,000 per occurrence 

   $1,000,000 aggregate liability 

 (2) Property Damage* $1,000,000 per occurrence 

   $1,000,000 aggregate liability 

*Including any damage caused by blasting or underground excavation. 

 

C. Excess Liability Umbrella Form: 

 (1) General Aggregate $3,000,000 

 (2) Each Occurrence $1,000,000 

 

Owner's Protective Liability Insurance:  The Contractor shall take out, and maintain during the life 

of the Contract, an Owner's Protective Liability Insurance policy in the name of the Owner.  The 

primary insurance policy shall not be less than a minimum combined single limit of $1,000,000.  

In addition, a $1,000,000 excess policy will be required.  The policy shall protect the Owner from 

any claims or damages that may arise out of or result from the performance of any Work or from 

any operations, either directly or indirectly, by the Contractor or its subcontractors under the 

Contract. 

 

Subcontractor's Insurance:  The Contractor shall require subcontractors not protected under the 

Contractor's insurance policies to take out and maintain insurance of the same nature and kind and 

in the same amounts as required of the Contractor. 

 

Workers' Compensation Insurance:  Before any Work is commenced, the Contractor shall take out, 

and maintain during the life of the Contract, Workers' Compensation Insurance for all of its 

employees, in accordance with the laws of the State of Ohio.  In case any Work is subcontracted, 

the Contractor shall require the subcontractor similarly to provide Workers' Compensation 

Insurance for all of the latter's employees, unless such employees are covered by the protection 

afforded by the Contractor.  In case any class of employees engaged in Work under this Contract 

is not protected under the Workers' Compensation statute, the Contractor shall provide Employee 

Liability Insurance for any such employees, and shall provide or cause each subcontractor to 

provide the same. 
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ANTIDISCRIMINATION CLAUSE 

 

The Contractor hereby agrees to the following: 

 

1. That in the hiring of employees for the performance of the Work under this Contract or any 

subcontract, neither the Contractor nor any subcontractor, nor any persons acting on behalf 

of the same, will discriminate against any citizen in the employment of or laborers or 

workers who are qualified and available to perform the Work, for reasons of race, creed, 

color, national origin, religion, age, sex, handicap, or familial status; and 

2. That neither the Contractor nor any subcontractors, nor any persons acting on behalf of the 

same, shall in any manner discriminate or intimidate any employee hired for the 

performance of the Work on account of race, creed, color, national origin, religion, age, 

sex, handicap, or familial status. 

 

 

PRECONSTRUCTION CONFERENCE AND PARTNERING 

 

A preconstruction conference with the Owner will be required of the successful Bidder/Contractor.  

Said conference will be held for the purpose of reviewing the Specifications, Plans, and execution 

of the Work.  The Engineer will arrange the meeting between the Contractor, the Owner, and 

representatives of the utility companies, and all parties shall be notified of the time, date, and 

location of the conference by the Engineer.  The Agenda for the conference shall include, as a 

minimum, the following items: 

 

1. Status of Contract and Notice to Proceed 

2. Utility company requirements, OUPS notification 

3. Designation of emergency 24-hour Contractor contacts 

4. Discussion of critical items 

5. Required permits 

6. Notice to property owners 

7. Maintenance of Traffic 

8. Review of testing requirements and inspection procedures 

9. Operations schedule and completion date 

10. Listing of haul roads 

11. Confirmation of subcontractors and suppliers 

12. Review of the Change Order process 

13. Payment Request submittal procedures  

14. Payroll submittal procedure 

 

 

HAUL ROADS 

 

The Contractor shall also provide at the preconstruction conference, a list of the local roads to be 

used for the purpose of hauling equipment and/or material to or from the Project site.  Only the 

local roads in the vicinity of the Project have to be listed; state and/or Federal roads do not have to 

be included.  Where necessary, the list shall include the extent of the roads to be affected and any 
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special restrictions, such as height or weight restrictions, which may be applicable.  Construction 

shall not commence until the Owner has reviewed the haul roads list and approved the same.  The 

submission of the list and approval of the same do not relieve the Contractor the responsibility for 

conforming to and obeying all applicable height and weight restriction on the haul roads, nor from 

responsibility for any damages done to, on or along said haul roads.  The Contractor is referred to 

ODOT Item 105.12 concerning restrictions. 

 

 

PERMITS 

 

The Contractor will be required to obtain all permits necessary in connection with the Work.  All 

permits shall be subject to the inspection of the Owner. 

 

 

OPERATIONS/PROGRESS SCHEDULE AND COORDINATION 

 

At the preconstruction meeting, the Contractor shall submit to the Engineer a schedule showing 

the method and manner which the Contractor proposes to pursue so as to complete the proposed 

Work in such a manner that it will be ready for final acceptance within the time stated in the 

Proposal.  Said schedule will show location, sequence, equipment, manpower, and estimated 

calendar days to complete each segment of Work required.  Upon approval by the Engineer of the 

starting point of the various phases of the construction, the method and manner of performing the 

Work and the sequence of operations shall not be altered except with the approval of the Owner.  

Changes to said schedule are to be issued in writing and approved by the Engineer and Owner 

before operations are changed or rescheduled. 

 

 

The Contractor shall use all practical means to make the progress of the Work conform to that 

shown on the progress schedule which is in effect.  No payment will be made to the Contractor 

while he is delinquent in the submission of a progress schedule.  Should the prosecution of the 

Work, for any reason, be discontinued, the Contractor shall notify the Owner at least twenty-four 

(24) hours in advance of resuming operations. 

 

 

COORDINATION OF SPECIFICATIONS, PLANS, AND GENERAL PROVISIONS 

 

The specifications, the supplemental specifications, the plans, general provisions, and all 

supplementary documents are essential parts of the Contract, and a requirement occurring in one 

is as binding as though occurring in all.  They are intended to be complementary to each other and 

to describe and provide for a complete project.  In case of discrepancy, calculated dimensions will 

govern over scaled dimensions, plans will govern over specifications, proposals and special 

provisions will govern over both specifications and plans. 

 

The Contractor shall take no advantage of any apparent error or omission in the plans or 

specifications.  In the event the Contractor discovers such an error or omission, he shall 

immediately notify the Engineer.  The Engineer will then make such corrections and 



Village of Woodlawn – Redna Terrace and Chester Road Improvements #220619 

 

CT Consultants, Inc.  16 

interpretations as may be deemed necessary for fulfilling the intent of the plans and specifications.  

See "Extra Work" and "Modification of Contract or Change Orders". 

 

All items salvaged as part of this Contract shall be removed by the Contractor without damage as 

excavation and work progresses, and placed within the right-of-way where they may be 

conveniently picked up by the Owner's forces.  Old materials not reserved by the Owner and not 

being used in the work will become property of and must be disposed of by the Contractor. 

 

 

PLANS 

 

If applicable, the plans illustrate the general character and scope of the Work covered by the 

Specifications and Contract Documents.  Additional detailed drawings and other information 

deemed necessary by the Engineer will be furnished to the Contractor when and as required by the 

Work.  Shop drawings, when approved by the Engineer, shall govern all details of the Work and 

shall take precedence over all other drawings.  Figured dimensions on drawings shall take 

precedence over general drawings and shall be considered as explanatory and not as indicating 

extra work. 

 

The Contractor is advised that, before ordering material, the Contractor is responsible for 

making his own field measurements and for field verifying all information required for the 

Project. 

 

 

NOTICE TO PROCEED 

 

Once the Contract has been entered into and the preconstruction conference held, the Owner will 

provide the Contractor a Notice to Proceed.  Said Notice shall state the beginning date the 

Contractor shall commence the Work and the date by which the Work is to be completed. 

 

 

CONSTRUCTION LAYOUT STAKES 

 

Construction stake out shall be provided by the Contractor as required to construct the project in 

accordance with the lines and grades established in the plans.  The cost of this item shall be 

incidental to the Contract. 

 

The Engineer will provide the Contractor with two vertical and horizontal control points to 

facilitate the stake out.  The Contractor shall notify the Engineer at least 72 hours in advance of 

needing the control points. 
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SAFETY STANDARD AND ACCIDENT PREVENTION 

 

With respect to all Work performed under the Contract, the Contractor shall comply with all safety 

standard provisions of (1) all applicable building and construction codes; (2) the Manual of 

Accident Prevention in Construction, published by the Associated General Contractors of 

America; (3) the requirements of the Occupational Safety & Health Act, and the requirements of 

Title 29 of the Code of Federal Regulations, Chapter 15. 

 

The Contractor shall maintain at the job site all medical items and equipment necessary for 

administering first aid to the injured, and shall make standing arrangements for the immediate 

removal to a hospital or doctor's care of all persons injured on the job site.  In no case shall the -

Contractor permit any employee to work at the job site before it has made arrangements for the 

immediate removal of injured persons to a hospital or doctor's care. 

 

The Contractor shall at all times exercise every precaution for the protection of persons, including 

its employees, and property, and shall guard against creating any unnecessarily hazardous 

conditions.  This protection shall include, but is not limited to, sheeting and shoring, barricades, 

and warning lights as needed. 

 

The Contractor shall be responsible for all accidents arising out of or connected with its 

performance under the Contract and Contract Documents, and shall indemnify and hold harmless 

the Owner and the Engineer from all liability, costs, suits, claims or actions brought against it for 

any injury or alleged injury to any person or property.  All loss or damage to the Work arising 

from fire, floods, storms or other natural causes, or from any detention, obstruction or difficulties 

which may be encountered in the prosecution of the Work shall be borne by the Contractor. 

 

No blasting of any kind will be permitted on this Project. 

 

 

COOPERATION BY CONTRACTOR 

 

The Contractor will be supplied with three (3) copies of the specifications and three (3) sets of 

approved plans and contract assemblies including special provisions, one (1) set of which the 

Contractor shall keep available on the Work site at all times. 

 

The Contractor shall give the Work the constant attention necessary to facilitate the progress 

thereof.  He shall cooperate with the Engineer, his inspectors, and all other Contractors of any 

agency in every way possible. 
 
 
COOPERATION BETWEEN CONTRACTORS 
 
The Contractor shall coordinate his work with other Contractors within or adjacent to the Project 
area.  All completed Work shall meet the line and grade of other work in an acceptable manner. 
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WARRANTY 
 
The Contractor warrants to the Owner that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise.  The 
Contractor further warrants that the Work will conform to the requirements of the Contract 
Documents and will be free from defects, except for those inherent in the quality of the Work the 
Contract Documents require or permit.  Work, materials, or equipment not conforming to these 
requirements may be considered defective.  The Contractor’s warranty excludes remedy for 
damage or defect caused by abuse, alterations, to the Work not executed by the Contractor, 
improper or insufficient maintenance, improper operation, or normal wear and tear and normal 
usage.  If required by the Engineer, the Contractor shall furnish satisfactory evidence as to the kind 
and quality of materials and equipment. 
 
 
CONTROL OF MATERIAL 
 
The materials used on the Work shall meet all requirements of the Contract.  In order to expedite 
the inspection and testing of materials, the Contractor shall notify the Engineer of his proposed 
sources prior to delivery.  All materials supplied shall meet ODOT requirements or as 
otherwise specified in these Contract Documents. 
 
Unless otherwise specified, all materials shall be new, and both workmanship and material shall 
be of proper quality and sufficient for the purpose contemplated.  The Contractor shall furnish, if 
requested by the Owner or Engineer, satisfactory evidence as to type and quality of materials and 
workmanship. 
 
All items of equipment and/or material proposed by the Contractor for substitutions must be pre-
approved by the Engineer, in writing, and shall be equal or superior to the items specified in the 
Contract Documents.  If substitutions proposed by the Contractor for a specified item requires 
engineering revisions, the total expense of said revisions shall be paid by the Contractor. 
 
Any items of labor or materials required, but not shown as a separate pay item in the Proposal, 
shall be furnished and installed as incidental to the Contract, except as noted in the plans and 
specifications. 
 
 
STORAGE OF MATERIALS 
 
The Contractor shall obtain prior written approval from the Owner for any locations proposed for 
use for the temporary storage of construction materials, tools and/or equipment.  All such materials 
shall be neatly and compactly maintained in a manner as to cause the least inconvenience to 
adjacent property owners and to traffic.  Under no circumstances shall existing drainage courses 
be blocked or water hydrants, valves, or meter pits covered in storing materials.  All materials 
stored upon public thoroughfares must be provided with warning lights and reflective striping at 
nighttime and on weekends in a manner to alert traffic of such obstructions. 
 
Private property shall not be used for storage purposed without written permission of the owner or 
lessee, and if requested by the Engineer, copies of such written permission shall be furnished him. 
 
Any additional space required must be provided by the Contractor at their expense.   
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TESTING 

 

In addition to material testing by the supplier, on-site material and soil testing will be required to 

insure the work meets the specifications established as part of this project.  The Contractor shall 

bear the cost of and provide all required materials, labor, apparatus, services and facilities in 

connection therewith. 

 

Seven (7) days prior to commencement of construction, the Contractor shall submit to the Engineer 

a list of two (2) or three (3) proposed, accredited testing firms.  The Engineer shall then select from 

the submitted list the name of the firm which is to be responsible for all of the required testing. 

 

The Contractor is responsible for notifying the testing agency 24 hours prior to starting work 

requiring material testing.  If the Contractor fails to provide testing as per any of the requirements, 

he will be required to stop work until proper arrangements have been made with the testing agency. 

 
The testing agency and its representatives are not authorized to revoke, alter, relax, enlarge or 
release any requirement of the contract documents, nor to approve or accept any portion of the 
work.   
 
The Contractor shall include the cost of all required tests in the unit price bid for the pertinent item 
and no separate compensation is to be made for said testing. 
 

All testing shall be done in the presence of the Owner or Engineer by an approved testing 

laboratory and one copy of the test shall be sent directly to him. 

 

When questions arise as to whether the requirements of the Contract have been fulfilled, the Owner 

shall engage an independent testing laboratory to perform any tests necessary to establish the 

acceptability of the work. 

 

Should such additional tests show in the judgment of the Owner the work or materials to be 

defective or otherwise not meeting the requirements of the Contract, the Contractor shall, 

immediately upon notification by the Owner, remove, replace or reconstruct same, as the case may 

require and shall if directed by the Owner, make such further tests as may be necessary to 

determine fulfillment of the Contract requirements.  The cost of all re-tests shall be deducted from 

the Contractor's fee for said work.       

 

All tests shall be made under the supervision and direction of the Owner or Engineer except those 

required by a public authority shall be under the supervision and direction of such authority. 
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TESTING REQUIREMENTS 
 
Minimum testing requirements shall be as follows: 
 

Soil Testing:  Excavation and embankment construction shall be constructed in accordance with 

ODOT CMS Item 203.  The testing agency shall test all embankments per ODOT CMS Item 

203.07. 

 

Subgrade shall be prepared in accordance with ODOT CMS Item 204.  The testing agency shall 

test all subgrade per ODOT CMS Item 204.03 

 

Flexible Pavement:  The Testing agency shall provide quality control testing of asphalt mixes per 

ODOT CMS Item 403.05.  Field density testing will be required for asphalt courses.  The 

Contractor shall submit a job mix formula (JMF) prior to paving operations. 

 

Portland Cement Concrete:  All portland cement concrete work shall be tested by an independent 

testing laboratory.  The independent testing laboratory shall secure a random sample from each 25 

cubic yards of concrete delivered to the job site.  A minimum of one sample shall be made each 

day that concrete work is performed.  One sample consists of a minimum of four (4) cylinders.  

The cylinders shall be molded by the testing laboratory and cured from each sample, in accordance 

with ASTM C 172.  Cylinders shall then be tested in accordance with ASTM C39.  Two (2) 

cylinders shall be tested at 28 days to constitute a compressive-strength test.   

 

A compressive-strength test shall be the average compressive strength from a set of two (2) 

specimens obtained from same composite sample and tested at age indicated.  Two (2) cylinders 

shall be tested at 56 days only if the 28-day test results do not meet specifications.  If the Contractor 

elects to test one cylinder at seven (7) days, it will be for information only.  Two (2) cylinders need 

to be tested to constitute a compressive-strength test.  Additional cylinders must be made for 7-

day tests.  Strength of each concrete mixture will be satisfactory if every average of any three (3) 

consecutive compressive-strength tests equal or exceeds specified compressive strength and no 

compressive-strength test value falls below specified compressive strength by more than 500 psi 

(3.4 MPa).  If less than three (3) compressive-strength tests are made, then the average of the actual 

number of tests will be used to determine acceptance. 

 

Using ASTM C 143, the testing agency shall determine the slump of the concrete for each sample, 

and also whenever the consistency of the concrete appears to vary.  The agency shall also 

determine the air content of the concrete for each sample, in accordance with either ASTM C 231, 

ASTM C 173, or ASTM C 138. 

 

The agency shall report all test and inspection results to the Engineer, Contractor, and concrete 

supplier in writing one working day after the work is performed.  All test reports shall include the 

exact location in the work at which the batch represented by a sample was deposited.  Reports of 

strength tests shall include detailed information on storage and curing of specimens prior to testing. 

 

All concrete work not meeting the specifications as listed in Item 499 and as noted herein shall be 

removed immediately and replaced in an acceptable manner with no additional compensation to 

the Contractor, unless provisions for an extended guarantee are provided herein.   
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SANITARY MEASURES 

 

The Contractor shall construct and maintain sanitary conveniences for use by its employees at the 

site of the Work.  Such conveniences shall be of sufficient number and shall be placed in locations 

approved by the Engineer.  The Contractor shall require all employees and persons connected with 

the Work to use said conveniences, and any employee or person who violates this rule shall not 

again be employed at the site of the Work by the Contractor.  Such conveniences shall be in 

compliance with all State and local health department regulations, and the Contractor shall 

promptly and fully comply with all health department orders and regulations regarding said 

conveniences. 

 

 

PUBLIC CONVENIENCE AND SAFETY 

 

The Contractor shall at all times so conduct his work as to assure the least possible obstruction to 

traffic.  The safety and convenience of the general public and the residents along the highway and the 

protection of persons and property shall be provided for by the Contractor as specified under 

subsection Maintenance of Traffic. 

 

The Contractor shall provide and maintain safeguards, safety devices and protective equipment and 

take any other needed actions as may be necessary to protect the public and property in connection 

with the work.  The Contractor shall notify the Chiefs of the Police Department and Fire Department 

of the temporary blocking of any street. 

 

The presence of barricades, lights or other traffic control devices provided and maintained by any 

party other than the Contractor, shall not relieve the Contractor of this responsibility. 

 

 

MAINTENANCE OF TRAFFIC 

 

When construction interferes with the normal use of the highway, temporary traffic facilities shall be 

provided.   For local traffic, vehicular ingress and egress shall be provided at all times for the property 

adjacent to the work.  For through traffic, the traffic will be maintained through all portions of the 

project unless the Owner authorizes the closure of portions of the highway. 

 

Temporary traffic control devices and facilities shall be furnished, erected, maintained and paid for 

in accordance with the provisions of Section 614 - Maintaining Traffic of the ODOT - "Construction 

and Material Specifications".  All traffic control plans, signs, and devices shall conform to the 

requirements of the Ohio Manual of Uniform Traffic Control Devices.  The provisions of these items 

and this section shall not in any way relieve the Contractor of any of his legal responsibilities or 

liabilities for the safety of the public.   
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PROTECTION AND RESTORATION OF PROPERTY 
 
The Contractor shall be responsible for the preservation of all public and private property. The 
Contractor shall be responsible for all damage or injury to property of any character, during the 
prosecution of the work, resulting from any act, omission, neglect or misconduct in his manner or 
method of executing the work, or at any time due to defective work or materials, and said 
responsibility will not be released until the project shall have been completed and accepted. 
 
Dust nuisance originating from any work shall be controlled by the Contractor at the sole 
expense of the Contractor. 
 
When and where any direct or indirect damage or injury is done to public or private property by or on 
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence 
of the non-execution thereof by the Contractor, he shall restore, at his own expense, such property to 
a condition equal or better to that existing before such damage or injury was done, by repairing, 
rebuilding or otherwise restoring as may be directed, or he shall make good such damage or injury in 
an acceptable manner. 
 
When mailboxes, road or street name signs and supports interfere with construction, the Contractor 
shall remove and erect them in a temporary location during construction in a manner satisfactory to 
and as directed by the Engineer.  After completion of the construction and before final acceptance of 
the project, the Contractor shall erect the mailboxes, road or street name signs and supports in a 
permanent location in accordance with the plans unless otherwise directed by the Engineer.  This shall 
be considered a subsidiary obligation of the Contractor under the affected items. The Contractor shall 
cooperate with the Engineer in protecting and preserving cornerstones and monuments that are within 
the work area.  Monuments, cornerstones and land markers unexpectedly encountered shall be 
protected, referenced and preserved in the same manner. 
 
 
CLEAN-UP DURING CONSTRUCTION 
 
The Contractor shall at all times maintain the job site and working areas in an orderly condition, 
reasonably clean and free of accumulations of dirt and debris.  If the Contractor fails to maintain the 
job site and working area in a satisfactory condition, the Owner shall have the right to employ others 
to do so at the Contractor's expense, commencing 24 hours after the Contractor has been notified that 
the job site and/or working areas require clean-up. 
 
 
FINAL CLEAN-UP  
 
As soon as portions of the work are ready for use, they shall be thoroughly cleaned by the Contractor 
of all dirt and rubbish, and cleared of all materials, forms, falsework, temporary structures and 
equipment.  
 
The Contractor shall also clean out all sewer drains, inlets, manholes, and other underground lines 
and structures affected by his work and restore all disturbed areas to their original or better condition. 
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FINAL INSPECTION 

 

When the work has been entirely completed and final cleanup has been performed, the Engineer will 

inspect the improvement.  If items remain which must be completed or remedied by the Contractor, 

he shall perform the work immediately upon being notified by the Engineer.  When such items have 

been corrected by the Contractor, final inspection will be made.  The work must pass final inspection 

before it will be accepted by the Owner. 

 

 

UTILITIES 

 

Any utility, such as telephone, electricity or water, required by the Contractor for the performance 

of the Work shall be the responsibility of the Contractor, who shall be responsible for the cost of 

the same. 

 

 

SEWAGE, SURFACE, AND FLOOD FLOWS 

 

The Contractor shall furnish all the necessary equipment, shall take all necessary precautions, and 

shall assume the entire cost of handling and properly disposing of any sewage, seepage, storm, 

surface, flood or underground flows which may be encountered at any time during the performance 

of the Work.  The manner of providing for these flows shall meet with the approval of the Engineer, 

and the entire cost of same shall be included in the unit prices stipulated for the various items of 

the Work.  As applicable, all work must comply with the municipality or County storm water 

regulations. 

 

 

USE OF EXISTING FACILITIES 

 

The Owner, upon written notice to and with the approval of the Contractor, shall have the right to 

connect any sewers, conduit, or pipeline with any existing similar facilities or appurtenances, or to 

grant permits to make connections therewith at any time before the Work is completed.  The 

Contractor shall not interfere with any such connections and no extra compensation shall be made 

to the Contractor on account thereof.  The performance of the Work shall be planned in such a 

manner as to allow the use of all existing facilities during the construction period. 

 

 

UNDERGROUND UTILITY FACILITIES/COOPERATION WITH UTILITIES 

 

The Owner will notify all utility companies, all pipeline owners, or other parties affected and 

endeavor to have all necessary adjustments of the public or private utility fixtures, pipelines, and 

other appurtenances within or adjacent to the limits of construction made as soon as practicable. 

 
Within ten (10) days of the award of the Contract, the Owner shall notify all utilities of the name, 
address, and phone number of the Contractor.  The Contractor shall notify the Ohio Underground 
Utility Protection Service (OUPS) and nonmember owners of the starting date at least two (2) 
working days prior to starting the Work.  The utility shall mark, stake, or otherwise designate the 
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location of the underground facilities within 48 hours of receiving the Contractor’s notice of the 
starting date.  The marking or locating shall be coordinated to stay approximately two (2) days 
ahead of the planned construction. 
 
The identification of underground facilities, any necessary relocation thereof, and the protection 
of the same shall be undertaken in conformance with Section 153.64 of the Ohio Revised Code.  
At least two (2) working days prior to commencing Work in an area that may involve underground 
utility facilities, as shown on the plans, the Contractor shall notify the Engineer, the registered 
utility protection service, and the owners of the underground utility facility who are not members 
of the registered utility service. 
 
The existing underground utilities are shown as accurately as possible on the plans, based on the 
information available.  The Owner and/or Engineer do not assume any liability for location of 
underground service lines.  Any utility services damaged that were previously marked in the field 
shall be replaced at the Contractor’s expense. 
 
Where the plans provide for conduit to be connected to, or to cross either over or under, or close 
to an existing underground structure, it shall be the responsibility of the Contractor to locate the 
existing structure, both as to line and grade, before starting to lay the proposed conduit, in order to 
assure compatibility with line and grade of the conduit.  Payment for all such operations shall be 
included in the unit price bid for the pertinent conduit item. 
 
The Contractor shall make arrangements with the utility company if adjustments to proposed grade 
of existing facilities (e.g. manholes, catch basins, valves, boxes, etc.) are to be made prior to the 
commencement of any paving operations.  This shall include utility facilities not shown on the 
plans but that are located within the pavement area.  Work performed on utility facilities shall be 
in strict accordance with the specifications of the applicable utility company and shall be 
performed under the direction, supervision and inspection of said company. 
 
At points where the Contractor’s operations are adjacent to properties of telephone and power 
companies, or are adjacent to other property, damage to which might result in considerable 
expense, loss, or inconvenience, work shall not be commenced until all arrangements necessary 
for the protection thereof have been made. 
 
The Contractor shall cooperate with the owner of any underground or overhead utility lines in their 
removal and rearrangement operations in order that these operations may progress in a reasonable 
manner, that duplication of rearrangement work may be reduced to a minimum, and that services 
rendered by those parties will not be unnecessarily interrupted. 
 
In the event of interruption to underground or overhead utility services as a result of accidental 
breakage or as a result of being exposed or unsupported, the Contractor shall immediately alert the 
occupants of nearby premises as to any emergency that the Contractor may create or discover at 
or near such premises.  The Contractor shall then notify the Engineer and the owner or operator of 
the utility facility of the disruption and shall cooperate with said utility owner or operator in the 
restoration of service.  If water service is interrupted, repair work shall be continuous until the 
service is restored.  No work shall be undertaken around fire hydrants until the local fire authority 
has approved provisions for continued service. 
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MAINTENANCE DURING CONSTRUCTION 

 

The Contractor shall maintain the work during construction and until the project is accepted.  This 

maintenance shall constitute continuous and effective work prosecuted day by day, with adequate 

equipment and forces to the end that the roadway or structures are kept in satisfactory condition at 

all times. 

 

In the case of a contract for the placing of a course upon other courses or a subgrade previously 

constructed, the Contractor shall maintain the previous course or subgrade during all construction 

operations. 

 

 

FAILURE TO MAINTAIN ROADWAY OR STRUCTURE 

 

If the Contractor, at any time, fails to comply with the provisions of the above-reference section, 

the Engineer will immediately notify the Contractor of such non-compliance.  If the Contractor 

fails to remedy unsatisfactory maintenance within 24 hours after receipt of such notice, the 

Engineer may immediately proceed to maintain the Project and the entire cost of this maintenance 

will be deducted from monies due or to become due to the Contractor on his Contract. 

 

 

PROTECTION OF EXISTING STRUCTURES 

 

It shall be the responsibility of the Contractor to perform the Work in such a manner as not to 

damage or destroy any existing feature which is not marked for replacement or removal.  The 

Contractor shall, at its own expense, protect and maintain any bridges, curbs, gutters, sidewalks, 

roadways, or any other private or public structures that may be endangered in the prosecution of 

the Work.  The Contractor shall also exercise due care during the Work so as not to destroy any 

trees, plants, shrubs, or structures not specifically marked for removal or relocation within the area 

of the Project site.  The Contractor hereby agrees to repair and make good any damages caused to 

any such property by reason of its prosecution of the Work. 

 

In some instances, the Contractor will be required to excavate under and around existing utilities.  

The Contractor shall exercise extreme care so as not to damage the utility during the Work. 

 

The Contractor shall schedule his operations so that the improved areas have had sufficient time 

to cure, set and/or harden before the area is opened to traffic or other use.  The Contractor shall be 

responsible for the immediate repair of all improved areas if damage is done by traffic or other 

use.  The Contractor shall also be responsible for the immediate rectification of problems created 

in areas outside of the improved areas, which are attributable to the failure of the improved area, 

such as, but not limited to, the tracking of materials into unimproved areas. 

 

The Contractor shall be responsible for the protection of areas outside of the limits of the 

designated Project site, but which are adjacent to those limits.  This will include those areas used 

by construction traffic for access to and from the Project site.  Where the Engineer and/or the 

Owner determine that he Contractor’s operations have been responsible for damage to areas 
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outside of the Project site limits, the Contractor shall be responsible for the repair of the area, 

subject to the approval of the Engineer.  No additional compensation will be due the Contractor 

for any such repairs. 

 

 

MONUMENTS AND LANDMARKS 

 

The Contractor shall not remove, relocate or in any way damage any monuments, survey pins or 

landmarks without the approval of the Engineer.  Any monument, survey pin or landmark so 

removed without approval of the Engineer may be replaced by the Owner and the expense of the 

survey and replacement charged to the Contractor. 

 

 

BASE LINES AND BENCHMARKS 

 

The Contractor shall carefully preserve all base lines and benchmarks which have been set by the 

Owner or its agent.  The Contractor shall be charged with the expense of resetting any base lines 

or benchmarks caused by the loss or disturbance of such by the Contractor. 

 

 

RESTORATION OF DISTURBED AREAS 

 

In all cases where the Work requires the restoration of areas with topsoil, seeding and mulching, 

the Contractor shall not seed and mulch until directed to do so by the Engineer.  The Engineer shall 

not so direct the Contractor until he has assured that the site is properly graded and topsoiled. 

 

Upon completion of the seeding and mulching, the Contractor shall immediately notify the 

Engineer of the same.  Upon receipt of notice from the Engineer that the restoration is complete, 

the Owner shall notify the property owners of their maintenance duties. 

 

In cases where the Engineer determines the seeding and mulching should not be performed until 

after the designated completion date for the Work, the Engineer shall notify the Contractor of the 

same, in writing.  Suspension of the seeding and mulching at the direction of the Engineer shall 

not count against the Contractor as a delay. 

 

 

SUPERVISION OF THE WORK 

 

The Engineer or upon the authorization of the Engineer, the Owner's Public Works Director, shall 

in all cases, determine the amount, quality acceptability and fitness of the kinds of labor and 

material, which are to be paid for under the Contract.  The Owner or the Owner’s agent shall 

determine all questions related to the Work and the performance thereof, and decide every question 

which may arise relative to the fulfillment of the Contract on the part of the Contractor. 
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The Engineer will evaluate the materials furnished and the labor to be performed under the 

Contract, and is authorized by the Owner to reject all labor or materials, or any part thereof, that 

does not comply in kind, quality, quantity, time, place or manner with the Contract or Contract 

Documents.  The approval or acceptance or any part of the Work, or any payment on account 

thereof, shall not prevent the rejection of said labor or materials at any time thereafter during the 

term of the Contract, if said labor or materials are found to not be in accordance with the 

requirements of the Contract or the Contract Documents. 

 

 

DEFECTIVE OR UNACCEPTABLE WORK 

 

All materials and each part or detail of the Work shall be subject to evaluation by the Engineer.  

The Engineer shall be allowed access to all parts of the Work and shall be furnished with such 

information and assistance by the Contractor, as is required to make a complete and detailed 

review. 

 

Any work done or materials used without direct observation by an authorized representative may 

be ordered removed and replaced at the Contractor's expense. 

 

All work, which does not conform to the requirements of the Contract, will be considered 

unacceptable unless otherwise determined acceptable in accordance with Section 105.03 of the 

ODOT Construction and Materials Specifications. 

 

Should defective or unacceptable labor or materials be suspected, and the Engineer so require, the 

Contractor shall uncover, take down or make openings in the finished work for the purpose of 

examination at such points as the Engineer designates. 

 

If the Work so exposed or examined is satisfactory, the cost of uncovering, taking down or making 

openings shall be paid by the Owner to the Contractor as a change in Work; however, should the 

Work thus exposed or examined be unsatisfactory, the cost of uncovering, taking down or making 

openings shall be borne by the Contractor. 

 

If the exposed or examined labor or materials are found to be unacceptable or defective by the 

Engineer, he shall serve on the Contractor written notice of his rejection of the unsatisfactory labor 

or materials, his instructions for remedying the same, and a time within which the defective 

material or labor is to be remedied.  If the Contractor neglects or refuses to remove and/or replace 

the defective labor or materials within the time limit given, the Owner may remedy the situation 

and charge the expense thereof to the Contractor.  The expense so charges shall be deducted out 

of the monies due to the Contractor under the Contract.  If the amounts still due the Contractor 

under the Contract are insufficient to meet the expense, the additional monies shall be paid by the 

Contractor, and if the Contractor refuses or neglects to pay, the monies shall be paid by his Surety 

or shall be deducted from its Performance/Contract Bond. 
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If, in the opinion of the Owner, an emergency arises that jeopardizes the continuity of water service 

and/or the public health, safety or welfare of the residents of the Owner, the Owner shall give 

notice of the emergency to the Contractor by telephone or in person.  If the Contractor is unable to 

remedy the situation at the time it exists, the Owner reserves the right to immediately take steps to 

have the situation remedied.  If, in the opinion of the Owner, the emergency was created through 

the carelessness or recklessness of the Contractor, then the Contractor and its Surety shall be liable 

to the Owner for all expenses incurred by the Owner in correcting the situation. 

 

 

INTENT OF CONTRACT 

 

The intent of the Contract is to provide for the construction and completion in every detail of the 

Work described.  The Contractor shall perform all items of work covered and stipulated in the 

proposal and perform altered and extra work, furnish all labor, materials, equipment, tools, 

transportation and supplies required to complete the work in accordance with the plans, 

specifications and terms of the Contract.  Should any misunderstanding arise as to the intent or 

meaning of the plans, specifications, special provisions or proposal, or any discrepancy appear, the 

decision of the Engineer shall be final and conclusive. 

 

 

MEASUREMENT OF QUANTITIES 

 

For all contracts, except lump sum contracts, after an item of the Work is completed and before 

final payment is made, the Engineer will determine the quantities of various items of work 

performed, as the basis for final settlement.  The Contractor, in case of unit price items, will be 

paid for the actual amount of work performed in accordance with these specifications as provided 

under the various items. 

 

 

PLANS AND ESTIMATED QUANTITIES 

 

The Plans and Bid Proposal quantities prepared by the Owner are intended to outline the Work to 

be done by the Contractor.  The estimated quantities shall be used in determining the total amount 

of the bid and for the purpose of determining the lowest and best bid.  It is understood and agreed, 

however, that the Plan is subject to minor changes from time to time during the progress of the 

Work, that the estimated quantities listed in the Proposal are approximate only, that the Contractor 

has no claim for damage and is not entitled to extra pay above and beyond the agreed unit prices 

on account of increasing or decreasing the quantities, and that in measuring the work for payment 

to the Contractor, the Owner shall consider only the number, length, area and solid contents of the 

various items of Work incorporated in the improvement in accordance with the Plans or as ordered 

placed by the Owner. 
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PRICES 

 

The Owner will pay to the Contractor the prices herein stipulated as full compensation for 

everything furnished and work completed by the Contractor under the Contract, including all 

incidental work required but not specifically mentioned, and for any work arising from any 

unforeseen obstruction or difficulty encountered in the prosecution of the work, and for all risks 

of every description connected with the work, and for all expenses incurred by or in consequence 

of the suspension or discontinuance of the work, as herein specified and for well and faithfully 

completing the work, together with remedying all defects developing during the guarantee period. 

 

 

ALTERATION OF PLANS OR CHARACTER OF WORK 

 

The Owner reserves the right to make, at any time during the progress of the Work, such increases 

or decreases in quantities and such alterations in details of construction as may be found to be 

necessary or desirable.  Such increases or decreases and alterations shall not invalidate the Contract 

nor release the Surety, and the Contractor agrees to perform the Work as altered, the as if it had 

been a part of the original Contract. 

 

Unless such alterations and increases or decreases materially change the character of the work to 

be performed or the cost thereof, the altered work shall be paid for at the same unit prices as other 

parts of the Work.  No claim shall be made by the Contractor for any loss of anticipated quantities 

and the quantities of work as done.  Payments shall be in accordance with Section 109.04 of the 

ODOT Construction and Materials Specifications.  If, however, the character of the Work of the 

unit costs thereof are materially changed, an allowance shall be made on such basis as may have 

been agreed to in advance of the performance of the Work, or in case no such basis has been 

previously agreed upon, then an allowance shall be made, either for or against the Contractor, in 

such amount as the Owner may determine to be fair and equitable. 

 

Should the Contractor encounter or discover during the progress of Work, subsurface or latent 

physical conditions at the site differing materially from those indicated in this Contract, or 

unknown physical conditions at the site of an unusual nature, differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for 

in the Contract, the Engineer shall be promptly notified in writing of such conditions before they 

are disturbed.  The Engineer will thereupon promptly cause the investigation of said conditions, 

and if they are found to so materially differ and cause an increase or decrease in the cost of, or the 

time required for performance of the Contract, an equitable adjustment will be made. 

 

Any adjustment in compensation because of a change or changes resulting from one or more of 

the conditions described in the previous paragraph will be made in accordance with the provisions 

of Extra Work.  Any adjustments in Contract time because of changes will be made in accordance 

with the provisions in 108.06 of the ODOT Construction and Material Specifications. 
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EXTRA WORK 

 

Items of work with unit prices included in the estimate of the original Contract, in an amount less 

than $10,000 may be authorized as Extra Work by the Engineer.  

 

 

MODIFICATION OF CONTRACT OR CHANGE ORDERS 

 

Items of Work not included in the estimate of the original Contract and additional units of items 

included in the estimate of the original Contract in an amount in excess of $10,000, may be 

authorized as a Modification of the Contract or Change Order.  Payment shall be in accordance 

with Sections 109.05(A)(B) of the ODOT CMS. 

 

The Owner may, when necessary, by ordinance, authorize alterations or modifications in the 

Specifications and Plans for the Work, or omit from the Work covered by this Contract any portion 

thereof.  Before any such alteration or modification shall be effective, the price to be paid for the 

Work or the material, or both, under the altered or modified Contract, shall have been agreed upon 

in writing and signed by the Contractor and by the Contractual Agent or Agents of the Owner.  It 

is expressly agreed that such changes shall not, in any way, violate or annul the Contract, and the 

Contractor hereby agrees not to claim or bring suit for any damages, whether for loss of profits or 

otherwise, on account of these changes.  Whenever, during the progress of the Work, any change 

or modification of the Work is agreed upon, such change shall be considered and treated as though 

originally contracted for, and shall be subject to all provisions of the original Contract. 

 

The Contractor's Sureties will not be notified of changes in the work or cost thereof, except when 

by reason of any Change Orders, the total Contract price increases by more than twenty (20%) 

percent of the original price. 

 

 

DISPUTES AND CONTRACTOR CLAIMS 

 

In cases where there arises a dispute (whether over payment, claims, or quality of Work) between 

the Contractor and the Owner, the Contractor shall not cease Work on the Project because of said 

dispute, unless told to cease work by the Owner.  The Contractor shall continue Work on the 

Project and agrees that such a dispute shall not relieve him from the requirements under "Time of 

Completion and Damages for Delays".  

 

In all cases, the Contractor shall submit to the Owner any claims for disputed amounts, in writing, 

within seven (7) calendar days of learning of said dispute.  In submitting such claim, the Contractor 

shall include his actual original calculations and raw cost data, along with his job cost reports and 

field diaries. 

 

If the Owner makes to the Contractor an offer on a claim which the Contractor refuses, and if the 

Contractor then gets an amount equal to or less than the Owner's last offer in court, the Contractor 

shall pay all legal costs, including attorney's fees and expert witness fees, that the Owner incurs 

from the date of the Owner's last offer until the day the Contractor is awarded judgment. 
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Any claims or disputes shall be limited by the requirements of "Modification of Contract or Change 

Order". 

 

 

TIME OF COMPLETION AND DAMAGES FOR DELAYS 

 

The Project construction time shall commence upon the date indicated in the Notice to Proceed, 

which shall be sent to the Contractor by the Owner.  The Contractor shall agree to commence the 

Work on the date specified in the written Notice to Proceed, weather permitting, and to fully 

complete the work by NOVEMBER 15, 2024, unless such time for completion is extended, in 

writing, by the Owner.  However, neither the Contractor nor any subcontractors shall commence 

any part of the work under the Contract until it has obtained all insurance required, as listed in the 

General Conditions, and such insurance has been approved by the Owner. 

 

The Contractor agrees that time is of the essence, and therefore, if the Contractor neglects, fails, 

or refuses to complete the Work within the allotted time, or fails to secure an extension of time for 

delays, the Contractor does hereby agree to pay to the Owner, as liquidated damages and not as a 

penalty the amount as stated in the Contract for each calendar day beyond the completion date 

stated in the Notice to Proceed, unless the time for completion has been extended in writing by the 

Owner.  Such damages shall be deducted from any monies due and owing to the Contractor under 

the Contract.  If the amounts still due the Contractor under the Contract are insufficient to meet 

the expense, the additional monies shall be paid by the Contractor, and if the Contractor refuses or 

neglects to pay, the monies shall be paid by his Surety or shall be deducted from its 

Performance/Contract Bond. 

 

If the Contract is revised in any material respect and it is determined that said revision will cause 

delay in the completion of the work, the Engineer will postpone the completion date by the number 

of calendar days he determines to be equitable. 

 

If the Contractor finds it impossible for reasons beyond his control to complete the work by the 

date as specified or as extended in accordance with the provisions of this subsection, he may make 

a written request to the Engineer for an extension of time setting forth therein the reasons which 

he believes will justify the granting of his request.  Requests for extensions of time shall be filed 

in writing by the Contractor to the Engineer not later than thirty (30) days following the termination 

of the delay.  The Contractor’s plea that insufficient time was specified is not a valid reason for 

extension of time.  If the Engineer finds that the work was delayed because of conditions beyond 

the control and without the fault of the Contractor, he may extend the time for completion in such 

amount as the conditions justify.  

 

Delays caused by weather or seasonal conditions should be anticipated and will be considered as 

the basis for an extension of time only when the actual work days lost exceed the number of 

working days lost each month due to the inclement weather as determined in Section 108.06 of the 

ODOT Construction and Materials Specifications. 

 

The extended time for completion shall then be in full force and affect the same as though it were 

the original time for completion. 
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If the Owner should suspend the Work in whole or in part, the date for completion shall be 

extended by the number of days that the suspension directly or indirectly delays the completion of 

the Work. 

 

If the Work is delayed for unforeseeable causes beyond the control and without the fault of 

negligence of the Contractor, such as severe or unusual climatic conditions, acts of God, acts of 

the Owner or interference by other contractors, extensions of time may be granted by the Owner, 

upon the Contractor’s written request for an extension.  The Contractor shall, within five (5) days 

from the beginning of such delay, notify the Owner in writing of the causes of the delay and request 

an extension.  In no case shall such an extension of time exceed the time actually lost to the 

Contractor by reason of such delay or interference. 

 

The Owner, reserves the right to suspend the whole or any part of the Work, when in the best 

interest of the Owner, in its sole discretion. Without any additional compensation to the Contractor 

for such suspension; however, the Contractor shall be granted an extension of time for completing 

the Work in the same amount of time that it was delayed by such suspension, unless said 

suspension was necessitated by the actions or inactions of the Contractor. 

 

 

FAILURE TO COMPLETE ON TIME 

 

If the Contractor fails to complete the Work within the time or times allowed by the Contract, the 

Owner, if satisfied that he Contractor is carrying the Work forward with reasonable progress and 

deems it to be in the best interest of the Public, may allow him to continue in control of the Work.  

It shall be necessary for the Contractor to make written application to the Owner in order to warrant 

such continuance.  Payments to the Contractor for work performed and materials furnished will be 

made. 

 

When the work is not completed within the time or times allowed by the Contract, and the 

Contractor is permitted to remain in control, the Work shall be prosecuted at as many different 

places, at such times, and with such forces as the Owner may request. 

 

For each calendar day that any work shall remain uncompleted after the Contract completion date 

or dates, the sum specified in the Contract will be deducted from any money due the Contractor, 

not as a penalty but as liquidated damages provided, however, that due account shall be taken of 

any adjustment of the completion date or dates granted under the provision of “Time of Completion 

and Damages for Delays”.  In the event one or more interim completion dates are specified without 

specific separate liquidated damages, the amount set forth in the Schedule in Section 108.07 of the 

ODOT Construction and Materials Specifications will separately apply to each interim date.  In 

the event a period of liquidated damages for an interim completion date overlaps a subsequent 

completion date, the liquidated damages will be cumulative. 

 

Permitting the Contractor to continue and finish the Work or any part of it after the date or dates 

fixed for its completion, or after the date or dates to which completion may have been extended, 

will in no way operate as a waiver on the part of the Owner of any of its right under the Contract. 
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The Owner may waive such portions of the liquidated damages as may accrue after the work is in 

condition for safe and convenient use by the public. 

 

 

UNSATISFACTORY PROGRESS AND TERMINATION OF THE CONTRACT 

 

In case the Contractor or any Subcontractor fails to furnish materials or to execute the Work in 

accordance with the Plans and Specifications, or if the provisions of the Contract are otherwise 

violated, then in any such case, upon ten (10) days written notice to the Contractor and his Surety, 

the Owner shall have the right to declare the Contractor in default on the Contract.  Said notice 

shall contain the reason for the Owner's intention to declare the Contractor in default on the 

Contract and, unless within ten days after service of said notice the violation shall cease or 

satisfactory arrangements shall have been made for its correction, the Contractor, upon the 

expiration of said ten days, shall be in default on the Contract and his right to proceed under the 

Contract shall be terminated. 

 

In the event the Contract is thus declared to be defaulted, the Owner will immediately notify the 

Contractor and his Surety of such action, and will at once cause the work already done to be 

measured and computed.  The action of the Owner in the declaration of the default of the Contact 

shall be final and conclusive, and the Contractor shall not be entitled to claim or receive any 

damages for not being allowed to continue.  After the default of the Contract, the Surety shall have 

the right to take over and complete the Work, provided, however, that the Surety shall notify the 

Owner in writing of its intent to do so within twenty (20) days after the notice of the default of the 

Contract.  Such completion of the Work by the Surety shall be done in strict accordance with all 

the provisions of the original Contract.  However, if the Surety does not take over the Contract as 

stated above, then the Owner shall cause the Work to be completed under a second contract.  If the 

cost of the Work done under the second contract exceeds what it would have cost under the original 

Contract, the increased cost shall be paid from any money due the Contractor under the Contract, 

and if that is not sufficient, then the increased cost shall be paid by the Contractor and/or his Surety. 

 

The Contractor and/or his Surety shall also pay all cost and expense of reletting the Work and all 

damages resulting from noncompletion of the Work within the Contract time.  If, when the Work 

is completed, it is found that there is any money due the Contractor, it will be paid to him; but no 

money shall be paid to the Contractor under the Contract after it has been declared in default, until 

the Work has been completed and accepted and all claims and suits resulting therefrom shall have 

been settled. 
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PAYMENTS 

 

The Owner shall pay to the Contractor the price stipulated in the Contract, by making progress 

payments to the Contractor during the performance of the Work, on the basis of the value of work 

performed.     

 

The Contractor shall submit an invoice to the Engineer of the quantity of work performed for 

approval.  Requests for payment shall not be made more frequently than every thirty (30) days.  

The Engineer shall forward the invoice to the Safety Service Director for approval, and upon 

approval of the invoice by the Engineer and the Safety Service Director, the Owner shall pay the 

Contractor within thirty (30) days. 

 

Partial payment may be reduced or withheld entirely if, in the opinion of the Owner, construction 

is not proceeding according to the Contract, or if for any other violation, or for failure of the 

Contractor to comply with the orders of the Owner, or pending settlement of claims of liens filed 

against the Contractor. 

 

The Owner shall make partial payments to the Contractor for work performed and materials 

delivered to the site at 92% of the value of work until the project is 50% complete.  All work 

performed and material delivered to the site after the work is 50% complete shall be paid at 100% 

of the value. 

 
The Contractor shall submit three (3) signed and notarized original copies of each Application for 
Payment to the Engineer.  One copy shall include waivers of lien and similar attachments if 
required. 
 
 
WAIVER OF MECHANIC'S LIEN 
 
Upon reaching 70% completion and again prior to Final Application for Payment, the Contractor 
shall submit waivers of mechanic's liens from subcontractors, materialmen, and suppliers for all 
construction to date. 
 

1. Submit partial waivers on each item for amount requested, before deduction for 
retainage, on each item. 

2. When an application shows completion of an item, final or full waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Submit final Application for Payment with or preceded by final waivers from every 
entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to 
Owner. 
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ACCEPTANCE OF FINAL PAYMENT 
 
After the final inspection has been made and the Owner has accepted the Work, the final estimate 
and Final Statement of Cost will be prepared.  If any items were erroneously overestimated in any 
partial estimate, such errors will be corrected in any subsequent partial estimate or in the final 
estimate, and the Contractor shall have no right to any such excess and shall not be entitled to any 
damage on account of such corrections in the final estimate. 
 
The following paperwork is necessary from the Contractor to close-out the Project: 
 

1. Final invoice for payment. 

2. Final affidavit listing all subcontractors/suppliers used on the Project and indicating the 
amount paid in full. 

3. Final Release of Liens from all subcontractors indicating the amount paid in full. 

4. Prevailing Wage Affidavit, if applicable. 

5. Guarantee. 

6. Final Release of Lien. 

7. Concrete Test Reports, if applicable. 

8. Asphalt field density testing reports. 

9. Any additional testing reports as required by the Contract. 

 

After the final estimate and Final Statement of Cost have been prepared and after the Contractor 

has fulfilled all of his obligations under the Contract and all the above paperwork has been 

submitted, the Owner will pay the entire sum found to be due the Contractor after deducting all 

previous payments and any liquidated damages, if applicable. 
 
The date of acceptance of the Work by the Owner shall be the date of approval of the Final 
Statement of Cost. 
 
If, after physical completion of the work and acceptance of the Owner’s final measurements by 
the Contractor, the Owner finds that the Final Statement of Cost or final estimate or both may be 
unavoidably delayed, he may allow a payment on one-hundred percent (100%) of the final 
measurements, less such estimated amount of money as the Owner may deem necessary to 
withhold to take care of any contingencies which may arise. 
 
Should the Contractor have any claim against the Owner because of a variance with the Owner’s 
final measurement, the Owner may allow payment based on the Owner’s measurement pending 
adjustments of the disputed item or items.  Acceptance of payment on such basis shall not stop the 
Contractor’s claim nor prevent its satisfactory adjustment. 
 
Retainage shall be paid to the Contractor within thirty (30) days from the date of the Owner’s final 
acceptance of the Work and the completion of the Contract.  Upon the Contractor’s acceptance of 
this final payment, the Owner and the Engineer shall be released from any and all claims and any 
liability to the Contractor for anything further under or relating to the Contract or the Contract 
Documents, including any act or omission by the Owner or any of its employees or agents, 
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including the Engineer; however, no payments, final or otherwise, shall operate as a release on the 
Contractor or it Sureties from any obligations under the Contract or the Contract Documents. 
 
 

TERMINATION OF THE OWNER’S LIABILITY 

 
No person, partnership, firm, or company other than the Contractor shall have any interest in the 
Contract and no claims shall be made or held valid and neither the Owner nor its agents shall be 
held liable for, nor shall be held to pay any money except as herein provided.  The acceptance by 
the Contractor of the final payment made as aforesaid shall operate as, and shall constitute, a 
release to the Owner and its agents form any claim or liability to the Contractor for anything done 
or furnished for, or relating to the Work or for any act or neglect of the Owner or any person related 
to or connected with the Work. 

 

 

TERMINATION FOR CAUSE 

 

A. In the event that any of the provisions of the Contract are violated by the Contractor, or 

by any of its subcontractors, the Owner may serve written notice upon the Contractor 

and its surety of its intention to terminate the Contract.  Such notice shall list the act or 

omission causing the breach, upon the service of such notice, the Contractor shall have 

ten (10) business days to correct the breach or to make arrangements for correction that 

is satisfactory to the Owner. 

 

B. If no such correction or arrangements are made within the allotted time, the Owner may, 

in its sole discretion, terminate the Contract on a date solely determined by the Owner.  

In the event of such termination, the Owner shall immediately serve notice thereof to the 

Contractor and its surety.  The surety shall then have the right to take over and perform 

the Contract provided, however, if the surety does not elect to continue performance, the 

Performance Bond will be forfeited and the Owner shall cause the Contract to be 

completed. 

 

C. Upon termination for cause, the payment to the Contractor of compensation earned for 

Work performed to the date of such termination shall be in full satisfaction of all claims 

against the owner under this Contract, however the Owner shall have the right to deduct 

from any amounts due and owing to the Contractor, including retainage, any costs, both 

direct and incidental, incurred by the Owner in completing the Project.  The Contractor 

and/or surety shall be liable for any excess costs the Owner may so incur, and the Owner 

shall have the right to pursue any legal remedies necessary to affect the same. 
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TERMINATION FOR CONVENIENCE 

 

A. The Contractor hereby acknowledges that as the Owner is a public entity, due to 

unforeseen circumstances, funding restraints, or changes in the nature of the Work, it 

may become necessary for the Owner to terminate the Contract for convenience. 

 

B. In the event the owner finds it necessary to terminate the Contract for convenience, the 

Owner shall serve notice upon the Contractor and its surety of its intention to terminate 

the Contract ten (10) business days prior to the termination date. 

 

C. Upon termination for convenience, the Owner shall pay to the Contractor all 

compensation due for Work performed to the date of termination, including all costs for 

materials that were to be incorporated into the Project that cannot be returned; all 

restocking fees for materials that were to be incorporated into the Project that can be 

returned only upon the payment of a restocking fee.  The Contractor shall submit to the 

Owner detailed invoices and proof of restocking fees, if any, within ten (10) business 

days of his receipt of notice of termination from the Owner.  In addition, the Owner will 

negotiate compensation with the Contractor for actual costs incurred as a result of the 

termination. 
 
 
CONTRACTOR’S RIGHT TO TERMINATE CONTRACT 
 
The Contractor may terminate the Contract, upon ten (10) days written notice to the Owner if any 
public authority should stop the work for three (3) months, or if the Owner should fail to issue a 
Certificate of Payment, or if the Owner should fail to pay in accordance with this agreement. 
 
 
GUARANTEE OF WORK 
 
The Contractor hereby guarantees all work performed for a period of one (1) year from the date of 
completion against all defects resulting from the use of inferior materials or equipment (unless 
said materials or equipment were provided by the Owner) or inferior workmanship.  The 
Contractor hereby agrees that during the guarantee period, it shall make all repairs, corrections, 
replacements or changes that, in the opinion of the Engineer, are necessary due to the use of 
materials, equipment or workmanship which are inferior, defective or not in accordance with the 
Contract or Contract Documents.  The Contractor shall, promptly upon receipt of written notice 
from the Owner, remove and replace all unsatisfactory work with suitable materials, equipment or 
workmanship, without additional expense to the Owner. 
 
If the Contractor fails to proceed with these terms of the guarantee in a timely manner, the Owner 
shall have the right to have the defects corrected, and the Contractor and its sureties shall be liable 
to the Owner for all expenses incurred by the corrections. 
 
Any or all special guarantees applicable to any definite parts of the Work, including the materials 
or equipment, shall also be subject to the terms of this section during the first year of the life of 
such special guarantees. 
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Customary manufacturer’s guarantees in excess of one year shall be turned over to the Owner.  If 
the terms and conditions as set forth are met to the satisfaction of the Owner and Contractor, the 
Owner may reduce the Performance Bond to ten percent (10%) of the total amount paid the 
Contractor in the performance of this Contract as a Guarantee bond. 
 
 

NOTICE 

 

Any written notice required to be served under the Contract or the Contract Documents shall be 

served by certified mail, or by personal service at the parties’ places of business. 

 
 
NO ESTOPPEL 
 
At no time shall the Owner be precluded or estopped by any provisions of the Contract, from 
demanding and recovering from the Contractor any damages sustained because of the Contractor’s 
failure to comply with the Contract or the Contract Documents.  The final inspection of the Work 
shall not be binding or conclusive upon the owner if it subsequently appears that the Contractor 
willfully, fraudulently, or through collusion with an agent of the Owner, supplied inferior materials 
or workmanship, or departed from the terms of the Contract or Contract Documents, 
notwithstanding the acceptance of the Work and payment for the same by the Owner. 
 
 
ASSIGNMENT 
 
Neither the Contract or any part thereof, nor any funds to be received there under, by the Contractor 
shall be assigned, except upon the prior written permission of the Owner, upon any conditions that 
may be imposed by the Owner, and upon the prior written permission of any sureties who executed 
the Performance Contract Bond on behalf on the Contractor. 
 
 
INDEPENDENT CONTRACTOR STATUS 
 
At all times during the term of the Contract, the Contractor shall be and remain as an Independent 
Contractor with respect to all services performed under the Contract.  The Contractor agrees that 
all income reporting requirements to the U.S. government, the State of Ohio, and any local 
governments are its responsibility and not that of the Owner.  The Contractor shall be responsible 
for the payment of all taxes including, but not limited to, Federal, state, and local taxes, Social 
Security taxes, unemployment insurance taxes, and other taxes or license fees required by law, for 
its officers, agents, and employees.  The Contractor agrees that neither it, nor any of its officers, 
agents, nor employees is entitled to receive workers’ compensation, unemployment compensation, 
vacation leave, sick leave, or any other fringe benefits provided to the employees of the Owner or 
any other Owner agency, under this Contract.  Contractor acknowledges that under this Contract, 
the Owner is not required to contribute to the Ohio Public Employees Retirement System on behalf 
of the Contractor, its officers, agents, or employees, nor is the Contractor eligible to contribute to 
or receive benefits from said system. 
 
  



Village of Woodlawn – Redna Terrace and Chester Road Improvements #220619 

 

CT Consultants, Inc.  39 

OTHER CONTRACTS 
 
The Owner reserves the right to allow other work or to enter into other contracts for work or 
materials to be constructed or placed in or about the Work to be performed under this Contract, 
and to order the starting and progress of such other contracts at any time prior to the completion 
of this Contract.  The Contractor hereby agrees to allow the construction or progress of other such 
work, under such arrangements for the joint occupation for the site of the Work as the Engineer 
may establish.  The Contractor hereby waives any claim for damages or extra compensation by 
reason of any real or supposed interference with his performance of the Work; however, if in the 
judgment of the Engineer, the joint occupation of the site has unreasonably impeded the progress 
of the Contractor’s work under the Contract, then the time for completion of the Work may be 
extended by the Owner. 
 
 
PATENTS 
 
The Contractor shall indemnify and hold harmless the Owner, its officers, employees, and agents 
from all liabilities, judgments, costs, damages, or claims arising from the infringement of any 
patent, patent rights or royalty rights by reason of the use of any patented materials, machinery, 
devices, and equipment furnished or used in the performance of the Work, or by reason of the use 
of patented designs furnished and incorporated into the Work by the Contractor and accepted by 
the Owner, excepting any materials or equipment furnished by the Owner.  In the event that any 
claim, suit, or action in law or equity of any kind whatsoever is made or brought against the Owner 
involving any such patents, then the Owner shall have the right to retain, from the money due and 
owing to the Contractor, an amount the Owner deems sufficient to protect the Owner against loss 
until such claim, suit, or action has been settled and evidence of such settlement has been 
satisfactorily presented to the Owner’s Law Director. 
 
 
LAWS, ORDINANCES, AND REGULATIONS 
 
The intent of the Contract and the Contract Documents is to include each and every provision and 
clause required by law to be inserted herein, and they shall be read and enforces as though there 
were included herein. 
 
The Contractor shall keep itself fully informed of, and shall strictly observe and comply with, all 
applicable Federal State, County, and local laws, rules, regulations, and ordinances; building code 
requirements; permit requirements; licensing requirements; inspection requirements; all laws, 
rules, and regulations regarding the employment of and payment of all laborers, the legal rights of 
all laborers employed under the Contract; all orders or decrees that exist or that may be enacted by 
any body or tribunal having jurisdiction or authority over any aspect of the Work.  The Contractor 
shall also insure that its subcontractors are also informed of and strictly comply with and observe 
all applicable laws, rules, regulations, and ordinances. 
 
The Contract shall be required to give all notices and pay all fees for any required permits, licenses, 
or inspection, unless the Owner assumes the responsibility for giving such notices or paying such 
fees.  The Engineer will discuss any special permits that may be required for the Project at the 
preconstruction conference. 
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The Contractor shall indemnify and hold harmless the Owner, the Owner’s officers, employees 
and agents, including the Engineer, against any claim or liability arising from or based upon any 
violation of any such law, rule, regulations, ordinance, order, decree or requirement, whether by 
the Contractor itself, its employees or agents, or any of its subcontractors. 
 

Should the Contractor at any time find that any requirement of the Contract of the Contract 

Documents is at variance with any applicable law, rule, regulation, requirement, order or decree, 

it shall promptly notify the Engineer. 

 
 

ENVIRONMENTAL PROTECTION 

 

The Contractor shall observe and comply with all Federal, State, and local laws and regulations 

controlling pollution of the environment and shall comply with provisions of Section 107.19 of 

the ODOT Construction and Material Specifications. 

 

 

TAXES 

 

The Contractor will be required to pay, without additional expense to the Owner, all Federal, State, 

local and other taxes which may be applicable to the Work, excepting any taxes and assessments 

on the real property comprising the site of the Work.  The Owner will provide a State Sales Tax 

Exemption Certificate to the Contractor for materials incorporated into the Work. 

 

The Contractor hereby agrees to withhold all City income taxes due or payable under the 

provisions of the Codified Ordinances of the Village of Woodlawn for wages, salaries, and 

commission paid to its employees who will work within the Village of Woodlawn for more than 

12 workdays, and further agrees that any of its subcontractors shall be required to withhold any 

such City income taxes due to under said Code for services performed under this Contract.  The 

Contractor is advised to get full information from the Tax Office prior to bidding. 
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UTILITY OWNERSHIP 

 

The following utilities and owners are located within the work limits of this project: 

 

 
 Gas Duke Energy 
  139 E. Fourth Street 
  P.O. Box 960 Room 460-A 
  Cincinnati, Ohio  45201 
  (513) 287-2935 
 
 
 Electric Duke Energy 
  2010 Dana Avenue 
  Cincinnati, Ohio  45207 
  (513) 458-3852 
 
 
 Water Greater Cincinnati Water Works 
  4747 Spring Grove Avenue 
  Cincinnati, Ohio  45232 
  (513) 591-5007 
 
 
 Telephone   ALTA Fiber (Cincinnati Bell) 

     221 East Fourth Street, Building 121-900 

     Cincinnati, Ohio 45201 
   (513) 565-7043 
 
 
 Sanitary Sewer Metropolitan Sewer District of Greater Cincinnati 
  1600 Gest Street 
  Cincinnati, Ohio  45204 
  (513) 557-7167 
 
 
 Storm  Sewer Village of Woodlawn 
  10141 Woodlawn Boulevard 
  Woodlawn, Ohio  45215 
  (513) 771-6130 
 
 
 Cable TV / Internet Charter Communications 

  10920 Kenwood Road 

  Cincinnati, Ohio  45242 

  (513) 386-5904 
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PREVAILING WAGE 
 

 

Under 4115.071, Paragraph "C" of the Ohio Revised Code, any Contractor or Subcontractor 

contracting with a Public Authority must submit certain personnel and payroll information to that 

Public Authority's prevailing Wage Coordinator during the life of the Contract. 

 

Any Contractor or Subcontractor participating in a public works project must: 

 

 1. Supply to Prevailing Wage Coordinator of the contracting public authority a schedule of 

the dates during the life of his contract with the authority on which he is required to pay 

wages to employees. 

 

 2. Deliver to the Prevailing Wage Coordinator a certified copy of his payroll, within two 

weeks after the initial pay date, and supplement report for each month thereafter.  If the 

construction period is to be less than one month, the payroll reports must be made on a 

weekly basis.  Payroll reports must contain the following information: 

 

a. Wages 

 

b. Name 

 

c. Current address 

 

d. Social Security number 

 

e. Number of hours worked during each day of the pay periods covered and the total 

for each week. 

 

f. Hourly rate of pay 

 

g. Job classification 

 

h. Fringe payments 

 

i. Deductions from his wages. 

 

 

WAGE RATES 

 

When the total overall project exceeds $29,653 all bidders must comply with the prevailing wage 

rates on Public Improvements in Hamilton County and, as ascertained and determined by the 

Administrator of the Ohio Bureau of Employment Services (OBES) as provided in Section 

4115.05 through 4115.034 of the Revised Code of the State of Ohio.  It is anticipated that the 

Prevailing Wage Law will apply to this project. 
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PREVAILING WAGE AFFIDAVIT 

 

An "Affidavit of Contractor or Subcontractor, Prevailing Wage", must be executed and returned 

to the Owner upon completion of the project.  Final payment will be retained until the document 

is received.  Please note that the affidavit encompasses the work done by all Subcontractors as 

well as the Contractor's work force 
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SPECIFICATIONS FOR CONSTRUCTION 
 

 

 

 

In general, unless specifically set forth herein, the work, materials, and methods of measurement 

and payment shall conform to the applicable divisions and paragraphs (as noted on the Bid 

Proposal or in the plans) of the most current edition of the:  

 

 

 

State of Ohio 

Department of Transportation 

 

 

1. Construction and Material Specifications 

2. Construction and Material Supplemental Specifications 

3. Standard Construction Drawings 

 

 

 

 

 

City of Cincinnati 

Department of Water Works 

 

1. Construction and Material Specifications 

2. Standard Drawings 

  



Village of Woodlawn – Redna Terrace and Chester Road Improvements   220619 

CT Consultants, Inc. 45 

SCOPE OF WORK 

The project is located on Redna Terrace (between Chester Road and Taconic Terrace and Chester 

Road (between Skillman Drive and Oak Road), in the Village of Woodlawn, Hamilton, Ohio.   

Redna Terrace is a local road, serving Woodlawn’s industrial business area and is a concrete street 

with curb and gutter, and an asphalt overlay.  The existing concrete street is in poor condition and 

will be removed and replaced with an aggregate/concrete payment section, including new curb.   

Chester Road is a major collector running north/south connecting Sharonville, Glendale, Woodlawn, 

and Lincoln Heights.  Chester Road is an existing asphalt street, to receive a mill and overlay, with 

spot full-depth pavement repair as needed.   

The Engineer’s Final Opinion of Construction Cost for this project is $1,711,303.55 
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SPECIAL PROVISIONS 
 

 

ITEM 832  -  TEMPORARY SEDIMENT AND EROSION CONTROLS 

 

The Contractor shall take extreme care to prevent unnecessary erosion, water pollution and 

siltation at all points of the project.  Temporary seeding and mulching, straw bales, slope drains, 

etc., shall be used as necessary or as directed by the Engineer.  The cost of all labor, materials, and 

installation for temporary erosion control measures shall be included in bid Item 832 Erosion 

Control. 

 

 

FULL-DEPTH PAVEMENT SAWING 

 

All existing pavement to be widened and/or removed shall be sawed full depth at the limits of 

removal, using a diamond saw blade to provide a uniform edge and prevent damage to pavement 

that is to remain in place.  The cost of the sawing shall be incidental to the applicable pavement 

removal item. 
 
 

 

ITEM 253  -  PAVEMENT REPAIR, MISCELLANEOUS: SLAG STABILIZATION 

 

A contingency quantity of slag has been provided under a separate bid item to be used as directed 

by the Engineer for subgrade stabilization.  The unit price bid for Item Special, Slag Stabilization, 

shall include all costs incurred in the excavation of the existing subgrade, disposal of the 

excavated material, the compaction of the existing subgrade material as required, and the 

reconstruction of the subgrade with slag to include a 3-inch choker course of crushed stone or 

gravel, Item 304. 
 
 
 
 
 

ITEM 304  -  SUBGRADE REPAIR 

 

A contingency amount of Item 304 aggregate base course material for repair and replacement of 

unsound subgrade material as directed by the Engineer is included under this item.  The cost of all 

labor, equipment and material necessary to excavate and dispose of the unsuitable subgrade 

material and to place and compact the aggregate as required shall be included in the unit price bid 

for Item 304 – Subgrade Repair. 

 

 

ITEM 401  -  SEALING EDGES 

 

All edges of the asphalt concrete surface course constructed under this Contract shall be sealed 

with asphalt cement as directed by the Engineer, the cost of same to be included in the unit price 

bid for Item 441 Asphalt Concrete.  After completion of the surface course, gutters and pavement 
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joints shall be sealed with asphalt cement as directed by the Engineer.  The material shall be 

applied at a uniform width of approximately 4 inches and at a rate just sufficient to fill surface 

voids.  Sealing edges at building walls, foundations, or other visible surfaces shall be done neatly 

and without more than one-half (1/2) inch of the sealant being visible on the surface.  Any extra 

sealant applied to visible surfaces shall be carefully and thoroughly removed by the Contractor at 

no additional cost to the Owner. 

 

 

ITEM 441  -  ASPHALT CONCRETE 

 

448.03 Reports and 448.04 Acceptance:  Acceptance requirements have been modified in these 

Special Provisions to adjust for smaller quantity projects and assure each day of paving meets the 

design criteria of the Job Mix Formulas (JMF).  Except as modified in this provision, all other 

requirements of the ODOT 441 Specification still apply. 

 

Acceptance of all 448 asphalt will be based on the results of extraction and gradation tests 

performed by the material testing consultant.  The testing consultant will obtain four (4) samples 

for each day of paving in accordance with ODOT Supplement 1035.  The consultant will do 

extraction and gradation tests, in accordance with ODOT Supplements 1038 and 1039, for two (2) 

of the samples, the other two (2) will be hold samples.  A Lot as used in 403.08 will be defined by 

the total cubic yards of asphalt placed for each specific pay item for each JMF.  Acceptance of a 

Lot will be based on the average of a minimum of four (4) tests.  In addition to each Lot, each day 

of paving will be subject to the tolerance criteria shown in Tables 403.08-1 and 403.08-2. 

 

The Contractor is still required to perform all tests and submit reports per ODOT 441. 

 

 

ITEM 441  -  BROOMING AND CLEANING 
 
The existing surface shall be cleaned and prepared in accordance with Item 401.12.  The cost for 

such work is to be included in the unit price bid for Item 441, Asphalt Concrete. 

 

 

ITEM 441  -  MEETING EXISTING PAVEMENT 

 

Where an asphalt concrete resurfacing project begins or ends, the surface course shall meet the 

existing on a neat, straight line.  Unless otherwise directed by the plans, the Contractor shall 

construct a ten- foot (10') long butt joint. 

 
 
 
 
ITEM 452, NON-REINFORCED CONCRETE PAVEMENT, MISC.: 7" PLAIN 

PORTLAND CEMENT CONCRETE DRIVEWAY REMOVAL & REPLACEMENT   

 

The unit price bid for Item 452 shall include all labor, material, and equipment necessary for the 

removal and disposal of the existing concrete or asphalt apron, the placement of the new concrete 

apron, and the restoration of the grass areas adjacent to the apron with topsoil, seed and mulch.   
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In the event the apron has settled, a stone fill leveling course shall be added to bring the apron 

back to the grade of the existing sidewalk or curb, and shall be incidental to the apron replacement 

item. 

The finish applied to the concrete aprons shall be a light broom finish.  All joints and outside 

edges of the pavement shall be tooled with an edger or joint tool after brooming or hand finishing 

of the final finish. 

The Contractor shall take great care to protect existing walk and curb not marked for repair. Any 

walk or curb not marked for repair and damaged by the Contractor, shall be replaced per plans and 

specifications at the Contractor's expense. 

ITEM 608  - WALKS AND CURB RAMPS 

The unit price bid for Item 608 shall include Item 204 - Subgrade Compaction, all labor, material, 

and equipment necessary for the placement of the new concrete walk.  The walk shall be four (4) 

inches in thickness, except in walk areas through the driveway aprons and curb ramps, where the 

thickness shall be increased to seven (7) inches for residential drives. 

Curb ramp construction shall conform to Item 608.07.  Curb ramp standard dimensions will be 

adjusted as required by the Engineer in the field to provide adequate access for handicapped 

persons in the vicinity of poles or other fixed objects behind the curb.  Curb ramps in both new 

and existing concrete walks will be measured as the number of each complete and shall include the 

cost of any additional materials, expansion joint materials, detectable warnings, installation, 

grading, forming and finishing, restoration, and incidentals necessary to complete curb ramps not 

included in the concrete walk item (separate), which is measured through the curb ramp area.  It is 

the Contractor's responsibility to protect the new surface until it cures. 

ITEMS 608 / 452  -  SIDEWALK AND/OR DRIVE APRON FINISH 

The finish applied to the Portland Cement concrete surface used as a sidewalk or driveway apron 

shall be a broom finish.  All joints and outside edges of the pavement shall be tooled with an edger 

or joint tool after brooming the final finish.  Final finish, joints, and edges shall be subject to the 

approval of the Engineer.  It is the Contractor's responsibility to protect the new surface until it 

cures. 

ITEM 609  - CURBING 

The unit price bid for Item 609 shall include all labor, equipment and material necessary to saw 

cut, remove and dispose of existing curb, construct the replacement curb, and restore the adjacent 

grass areas with topsoil, seeding, and mulching.  The replacement curb shall, in general, match the 

existing curb as to line and grade, except where there are existing drainage problems.  The 

Contractor shall grade the new curb to drain in conformance with the drainage patterns of the 

street.  This operation shall occur prior to milling. 
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It is the Contractor's responsibility to protect the new surface until it cures. 

 

Existing Contraction joint pattern in the curb shall be maintained, but the maximum spacing 

between Contraction joints shall be ten (10) feet.  Expansion joints shall be constructed on a 

maximum spacing of forty (40) feet.  Where replacement curb begins or ends at an existing 

expansion joint, the Contractor shall install new expansion joint material, the cost of which is to be 

included in the unit price bid for the curb replacement.  Finish of the replacement curb shall be a 

light brush finish. 

 

Unless otherwise directed by the Engineer, where curb is to be replaced at driveway locations the 

Contractor shall construct the curb so as to facilitate ingress and egress of vehicles and to match 

the grade of the existing drive.  If required, the Contractor shall construct the portion of the curb 

through the drive entrance as a drop curb with transition areas on each side of the driveway 

approach.  The Contractor shall note that the concrete curb details, as shown on the plans, may be 

modified by the Engineer in the field in order to properly match the various dimensions of the 

existing curb, which is to be removed. 

 

 

ITEM 611  -  REVIEW OF DRAINAGE FACILITIES 

 

Before any work is started on the project and again before final acceptance by the Owner, the 

Contractor, with the Engineer, shall make an inspection of the existing sewers within the work 

limits, which are to remain in service and which may be affected by the work.  The condition of 

the existing conduits and their appurtenances shall be determined from field observations.  Written 

records of the inspection and/or photographic documentation shall be kept by the Engineer. 

 

All existing sewers inspected initially by the above-mentioned parties shall be maintained and left 

in a condition reasonably comparable to that determined by the original inspection.  Any change in 

the condition resulting from the Contractor's operations shall be corrected by the Contractor to the 

satisfaction of the Engineer.  All existing and/or new conduits, inlets, catch basins, and manholes 

constructed and/or cleaned as a part of the project shall be free of all foreign matter and in a clean 

condition before the project will be accepted by the Owner.  Payment for all operations described 

above shall be included in the unit prices bid for the pertinent item. 

 

 

ITEM 611  -  RESTORATION OF AREAS DISTURBED BY DRAINAGE FACILITIES 

 

Pavement areas (including walks, drives, curbs, etc.) disturbed by the construction of the drainage 

facilities will be restored as per the applicable asphalt pavement repair detail or the concrete 

pavement detail.  Payment for the restoration of these areas will be at the unit price bid for the 

pertinent pavement item.  
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ITEM 611  -  MANHOLES, CATCH BASINS AND INLETS 

 

All castings for manholes, catch basins and inlets shall conform to those specified in the standard 

construction drawings.  Grated inlet tops shall be placed as specified on the plans.  Tops of casting 

elevations are subject to final adjustments as approved by the Engineer.  All castings used shall be 

subject to the final approval of the Engineer. 

 

The unit price for Item 611, “Sanitary Manholes Adjusted to Grade with Rings,” shall include the 

cost of picking up said rings at the Metropolitan Sewer District Storage Yard at 225 West 

Galbraith Road, hauling said rings to the site and installing said rings at the required locations.  

The Contractor shall contact the Division of Sewer Maintenance, Metropolitan Sewer District, to 

arrange for the furnishing of the required rings. 

 

 

ITEM 614  -  MAINTAINING TRAFFIC 

 

The Contractor shall maintain traffic through the project at all times in conformance with  

Item 614. 

 

If, at the completion of the normal working day, any trench that has not been completely 

backfilled and restored, a temporary cover, such as a metal plate or another approved device, shall 

be placed over that portion of the trench remaining open. 

 

The Contractor shall notify the residents and businesses at least 48 hours in advance of when their 

drives will be blocked during construction. If the residents and businesses have not been notified 

48-hours in advance of the anticipated drive closure, the Contractor will be prohibited from 

making these closures until such time as the proper advance notification is made.  No concrete 

removal may take place on a Thursday or Friday unless the Contractor will pour concrete on a 

Saturday.  The contractor shall alternate driveway replacement so as not to close adjacent 

driveways. 

 

In those areas where existing pavement is to be resurfaced or removed and replaced, the 

Contractor shall conduct his operations so as to maintain driveway traffic through the construction 

area.  If two approved access points serve the same parking area, and traffic flow permits, the 

Contractor will be permitted to close one access at a time.  The Contractor will be permitted to 

close paved areas to traffic for a minimum period of time, consistent with the requirements of the 

specifications for the protection of completed asphalt concrete courses.  If business property is 

involved, an alternate access must be provided if blockage exceeds one (1) hour.  Repeated 

blocking must allow at least a 15-minute interval of traffic access every hour.  Length of 

residential driveway closures shall be kept to a minimum.   

 

Maximum closure length shall be 72 hours.  The Contractor shall keep driveways closed for a 48-

hour period after concrete placement to permit the curing of concrete curbs, driveway aprons, or 

sidewalk across driveways.  It is the Contractor's responsibility to protect the new concrete surface 

until it cures. 
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The Contractor shall note that any interim material used for providing driveway ingress and egress 

will not be a separate pay item, and the cost of said interim material shall be included in the lump 

sum price bid for Item 614. 

 

ITEMS 642  -  PAVEMENT MARKING 
 
The unit price bid for each Item 642 shall include the layout for the work to be performed.  

Location and type of pavement markings will be as existing in the area before the improvements 

are made or as otherwise directed by the Engineer either in these plans or in the field. 

 

 

ITEM 659  -  SEEDING AND MULCHING 

 

A Class1 – lawn mixture shall be used for the areas that need to be restored with seed and mulch. 

Payment for this work shall be incidental to the overall contract. 

 

 

ITEM 659 -  COMMERCIAL FERTILIZING 

 

All areas to be seeded and mulched under Item 659 shall have commercial fertilizer (12-12-12) 

applied to the rate of 20 pounds per 1000 square feet, the cost of which shall be incidental to the 

Contract. 
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ELECTRIC UTILITY NOTES 
 

DUKE ENERGY 
 
1. DANGER - Contractor shall contact the company prior to excavation in vicinity of electric underground 

 facilities (approximate plan location shown) or when working near overhead electric facilities. 

 
A. For Field Inspector to locate underground electric line, in Ohio call "Ohio Utilities Protection Service" at 1-

800-362-2764, and in Kentucky call "Kentucky Underground Protection Service (KUPS)" at 1-800-752-

6007 (at least 48 hours in advance), excluding hours Sat., Sun., and State Legal Holidays. 

 B. For notification of construction activity near energized electric facilities, call Mr. Bob Schroeder, 513-287- 

  3426. 

 C. For additional underground electric record information, call 513-287-2454. 

 D. For electric engineering notification, agreements and correspondence, address to Mr. Tom Birkenhauer,  

  Duke Energy Corporation, Distribution Design Engineering, Room 467A, 139 East Fourth Street, P.O. Box 

  960, Cincinnati, Ohio  45202-0960. 

 

2. Contractor shall be responsible for all damages to electric facilities during construction. 

 

3. Electric facilities to be kept in service at all times. 

 

4. Contractor shall be responsible for supporting existing electric facilities affected by the proposed 

 construction. 

 

 A. Where high pressure oil filled pipe type cable installations are exposed or otherwise interfered  

  with by the Contractor, protection by the Contractor will be required against damage to the  

  coating or surrounding thermal sand envelope. 

 B. Where concrete encased conduit systems or direct buried cable systems are exposed or otherwise  

  interfered with, the Contractor shall protect the system as necessary against damage.  As soon as  

  feasible, the Contractor shall take additional appropriate steps to provide permanent measures to  

  restore support.  The methods used shall be based on conditions to be determined by the utility. 

 C. Where poles or anchors that support overhead electric facilities are exposed or otherwise   

  interfered with, the Contractor shall protect them from damage and provide temporary support to  

  insure the integrity of the system.  As soon as feasible, the Contractor shall take additional  

  appropriate steps to provide permanent measures to restore support.  The methods used shall be  

  based on conditions to be determined by the utility.  

 D. Where the depth of excavation for the proposed work is greater than five (5) feet, the Contractor  

  shall sheet and shore the trench to continuously maintain the support of electric facilities at  

  locations where the electric facilities are within the zone of influence adjacent to the excavation  

  as determined by the natural angle of repose of the soil. 

 E. All damage to electric facilities and services requiring adjustments, relocations and/or repairs will 

  be made at the Contractor's cost. 

 

5. Contractor shall not backfill exposed electric facilities until the company has inspected its facility or  

 performed any adjustments and/or maintenance that may be required.  

 
NOTE: Should Contractor damage electric facilities, Contractor shall immediately notify the Electric Service Desk through 

the Company Operator (513-421-9500).  Contractor shall keep everyone clear of damaged electric facilities until company 

personnel arrive at the work site. 
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GAS FACILITY NOTES 

DUKE ENERGY 

Gas Facility Notes 

I. For Gas Engineering Notification, agreements, and official correspondence, address to:

Duke Energy 

Gas Distribution Engineering 

P.O. Box 960, Room 460-A 

Cincinnati, Ohio  45273-9598 

II. The gas main information provided shows the approximate locations and depths of cover

and is provided to comply with statutory regulations.  This information should be used

only for planning, not construction.

III. All gas main depths of cover noted are approximate depths of cover recorded at the time

of installation.  Any resulting grade changes since the time of the main installation will

cause the existing depth of cover to be different.  Extreme care must be taken to ensure

safe excavation when approaching known or suspected gas facilities.

IV. All gas services were installed at a minimum of 1'-6" of cover.  See Item III above.

V. For additional gas facility record information, call (513) 287-3636.

VI. To comply with federal and state regulations concerning damage prevention programs,

the utility companies must be contacted at least 48 hours (two working days) prior to

excavation by calling the Ohio Utilities Protection Service (OUPS), toll free, at 1-800-

362-2764.

Construction Notes 

I. Gas facilities are to be kept in service at all times.

The Contractor shall be responsible for all damages to gas facilities during or as a result

of the Contractor's construction.  All damage to gas facilities requiring adjustments,

relocations and/or repairs will be made at the Contractor's cost.

III. The Contractor shall sheet and shore all excavations as required to continuously support

gas facilities within the zone of influence (as determined by the natural angle of repose of

the soil).
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GAS FACILITY NOTES 

DUKE ENERGY 

 

Page Two 

 

 

IV. Crossing buried gas facilities with heavy construction equipment may cause damage to 

the gas facilities.  Contact the Gas Engineering Department for details on how to protect 

the gas facilities from damage. 

 

V. The Contractor shall not backfill exposed gas facilities until the utility has inspected its 

facilities and performed any maintenance and/or adjustments that may be required. 

 

VI. The Contractor is responsible for preventing any damage to our gas facilities.  This 

includes protection of coatings and wrappings on steel gas mains.  It also includes any 

damage with may have occurred to plastic gas mains, such as crimps or gouges. 

 

VII. When cast iron or similar gas facilities are exposed or interfered with by the Contractor, 

replacement or reinforcement by Duke Energy may be required at the Contractor's 

expense.  Backfill with control low strength material will be required. 

 

VIII. Blasting or other construction procedures which may transmit loads or vibrations in the 

vicinity of gas facilities must be approved by Duke Energy’s Gas Engineering 

Department.  A blasting plan, identifying all pertinent information, must be submitted in 

writing by a blasting expert prior to any work. 

 

 

Proposed Developments at Gas R/W & Easements (If Applicable) 

 

I. Proposed development plans around and near gas facilities within private easements must 

be submitted to Duke Energy's Gas Engineering Dept. for review.  These plans must be 

approved before any work may begin within our easements. 

 

II. Specified easement widths must be maintained in order for Duke Energy to protect its 

facilities. 

 

III. No permanent structures may be built within the easements. 

 

IV. Cuts and fills are generally not permitted within the easements.  Some fills may be 

allowed, and will be reviewed on an individual basis.  Any permitted fills will be limited 

to an amount which will allow Duke Energy to properly maintain its facilities. 

 

V. Perpendicular utility crossings of gas easements are acceptable, provided proper 

clearances are maintained.  Parallel installations are normally not allowed. 
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WATER WORKS NOTES 
 
 

All work pertaining to water works items shall be done in strict accordance with the 

specifications of the City of Cincinnati Water Works and under the direction, supervision and 

inspection of the Water Works.  Water main items are to be constructed in accordance with the 

provisions of the State of Ohio, Department of Transportation, Construction and Material 

Specifications, current edition, and modified by the latest edition of the City of Cincinnati 

Supplement to said State of Ohio Specifications, and any supplements or changes thereto.  

Copies of all pertinent specifications may be obtained from the City of Cincinnati Water Works, 

4747 Spring Grove Avenue. 

 

A cushion of 12" shall be maintained between the proposed water mains and the existing sewers, 

inlet connections, and drains.  If a greater clearance is desired, it will be so designated.  Building 

sewer laterals are not to be disturbed or trapped.  Existing drains, sewers and culverts are not be 

disturbed.  If the water main is to be under culverts or pipe sewers, they shall be tunneled and 

backfilled with Class "T" concrete.  

 

It shall be the Contractor's responsibility to arrange for removal and replacement of any poles 

and guys necessary for the installation of the proposed water mains, and any cost connected 

thereto shall be his expense.  

 

All backfill to be Method "A" except where otherwise noted. 

 

No part of any fire hydrant setting shall be installed closer than five feet to any driveway, inlet, 

utility pole, or guy wire anchor. 

 

All pipe and specials shall be in accordance with City of Cincinnati Specification 40-110-76. 

 

All valves to be purchased from the Cincinnati Water Works. 

 

No extra payment will be made for lead joints.   
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ITEM SPECIAL – 

MANHOLE ADJUSTED TO GRADE, SANITARY SEWER 
 

 

This work consists of adjusting manholes to grade with using precast concrete shim rings, brick 

and mortar, or mortar only adjustments. If necessary, these items also include minor repairs to 

the top sections of the manhole. The repairs are limited to the top 6 inches of the dome as 

measured below the casting. 

 

For sanitary, storm and combined sewer manholes, in lieu of concrete shim rings, the use of the 

following products is permitted.  

 

Injection molded high density polyethylene (HDPE) adjustment rings as manufactured by 

Ladtech, Inc. The HDPE adjustment rings must be manufactured from polyethylene 

plastic as identified ASTM Designation D-1248 (Standard Specification for Polyethylene 

Plastic Molding and Extrusion materials.) The adjustment rings must be tested to assure 

compliance with the impact and loading requirements per the ASSHTO Standard 

Specifications for Highway Bridges.  The maximum height adjustment with the HDPE 

rings is 6 inches. 

 

Install per the manufacturers recommendations and per the following: 

 

For the HDPE adjusting ring installation, all concrete and metal surfaces must be clean of sand 

grit and loose rust. Between all HDPE plastic rings, concrete and metal surfaces, spread a 3/8-

inch continuous seal of Sikaflex 11FC or approved equal to each surface in contact with the 

rings. The contractor must ensure the seal between the cone, rings and metal casting have a 

continuous bead of sealant to ensure a complete and waterproof seal.  Utilize a molded and 

indexed slope ring for all adjustments for matching sloped or crowned road grade. 

 

ALL HDPE adjusting rings must be covered by a manufacturer’s five-year warranty.   

 

Infra-Riser ® rubber composite riser rings as manufactured by East Jordan Iron Works. 

These rings must be installed per all manufacturers’ recommendations including the use 

of a joint sealer. Place the ring just below the casting. Do not stack more than two rings 

high. The rings must not exceed a total height of 3 inches. 

 

For adjustment of sewer manholes, refer to Manhole Adjustment Detailed Drawing.  
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Casting Adjustment Requirements: 

 

Perform utility casting adjustments after the placement of the intermediate (leveling) 

course of asphalt pavement or after planning the surface course if no intermediate course 

is stipulated.  

Saw cut a square area of pavement full depth around the casting a minimum of two feet 

beyond the edge of the casting to accommodate suitable mechanical compaction 

equipment.  

 

Adjust castings to the proper height using precast concrete shims. Brick and mortar 

adjustments only possible with permission of the engineer. 

After the casting has been adjusted to grade, restore the entire void in the pavement by 

tacking around the perimeter of the casting and saw cut edges and filling the opening 

around the casting with compacted Item 301 Asphalt Concrete base. The maximum 

compacted depth of any one layer of the 301 material for these adjustments is 4 inches. 

Compact the final lift of 301 base flush with the surface of the intermediate course or the 

planed surface if no intermediate course is used. The minimum depth of 301 material is 

12 inches. 

The use of dry mix concrete to fill the void around the casting is not permitted. 

Upon completion of the adjustment work, immediately place a compacted 448 Type 1 

hot-mix asphalt wedge around the raised casting.  For castings exposed up to one inch, 

place a wedge with a minimum diameter of four feet around the casting. For 

castings greater than one inch, place a wedge with a minimum diameter of six feet 

around the casting. Asphalt wedges must extend up to and be flush with the top of 

the casting.  Install wedges by the end of the workday in which the casting is raised. 

 

Remove wedges immediately prior to the machine paving. The cost of wedging castings is 

included in the price bid Item 441 – Asphalt Concrete Surface Course and Item 441 – Asphalt 

Concrete Intermediate Course.  
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ITEM SPECIAL – 

MANHOLE REPAIRED AND ADJUSTED TO GRADE, 

SANITARY SEWER MANHOLE 
 

 

 

This work consists of repairing the upper sections of manhole and adjusting the castings to grade 

using precast concrete shim or the use of injection molded high density polyethylene (HDPE) 

adjustment rings as manufactured by Ladtech Inc. and Infra-Riser® rubber composite riser rings 

to adjust sanitary, storm and combined manholes. (See Manhole, Adjusted to Grade)  The scope 

of repair extends from a length greater than 6 inches below the casting to 18 below the casting.  

 

Manhole repairs below the 18-inch mark will be paid by item Brick Masonry, Manhole.  
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ITEM SPECIAL –  

BRICK MASONRY, MANHOLE REPAIR, 

SANITARY SEWER MANHOLE 
 

 

 

This work consists of removing and replacing deteriorated or failed portions of manhole and not 

paid for under other items in this Contract. 

 

Repairs:  Replace square sewer manhole castings with round manhole castings. The Metropolitan 

Sewer District (MSD) will furnish these and other castings broken and/or needing replacement 

due to no fault of the Contractor. Pick up of these items (and returned of salvaged castings) at the 

MSD-WWC facility located at 225 West Galbraith Road, is the responsibility of the Contractor.   

Include the cost of hauling castings in the contract price for this item.  

 

 
 



BID FORMS 

The bid forms are not available online.  The bid 

forms are available only by purchasing a set of plans 

and specifications at the location indicated in the 

Legal Notice. 
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