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SECTION 011100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 LOCATION OF THE PROJECT 

A. The project is located on various streets throughout the City of Germantown.   

1.2 PROJECT DESCRIPTION 

A. Phase 1 of the project consists of removing pavement, walk and curb/curb & gutter; 

excavation of trench for installation of EZ Valves (supplied and installed by the City) at 

locations as shown on the drawings; backfill; replacement of pavement, walk and curb/curb 

& gutter; and site restoration.   

B. Phase 2 of the project consists of removing pavement, walk and curb/curb & gutter; 

excavation of trench; removal of existing and installation of new fire hydrants and watch 

dog valves; backfill; replacement of pavement, walk and curb/curb & gutter; and site 

restoration.   

1.3 SPECIFICATIONS 

A. In general, these Specifications describe the work to be performed by the various trades, 

other than work specifically excluded.  It shall be the responsibility of the Contractor and 

Subcontractors to perform all work incidental to their trade, whether or not specific 

mention is made of each item, unless such incidentals are included under another Item. 

B. It is advised that the Contractor and all Subcontractors familiarize themselves with the 

contents of the complete Specifications, particularly for the trades preceding, following, 

related or adjacent to their work. 

1.4 DRAWING SCHEDULE 

A. The work to be done under this Contract is shown on the Drawings, Sheets 1 to 9 of 9: 

 

 

END OF SECTION 011100 
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SECTION 011419 – USE OF SITE 

PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor will be allowed the use of as much of the site designated for the 
improvements as is necessary for his operation. 

1.2 USE OF STREETS 

A. During the progress of the work, the Contractor shall make ample provisions for both 
vehicle and pedestrian traffic on any public street and shall indemnify and save 
harmless the Owner from any expense whatsoever due to their operations over said 
streets.  The Contractor shall also provide free access to all the fire hydrants, water, and 
gas valves located along the line of his work.  Gutters and waterways must be kept open 
or other provisions made for the removal of storm water.  Street intersections may be 
blocked only one-half at a time, and the Contractor shall lay and maintain temporary 
driveways, bridges and crossings, such as in the opinion of the Engineer are necessary 
to reasonably accommodate the public. 

B. In the event of the Contractor's failure to comply with these provisions, the Owner may 
cause the same to be done, and may deduct the cost of such work from any monies due 
the Contractor under this Agreement, but the performance of such work by the Owner 
at its instance shall serve in no way to release the Contractor from his general or 
particular liability for the safety of the public or the work. 

C. The Contractor shall repair at no cost to the Owner, all existing roads, parking areas, 
grassed areas that are damaged due to the execution of his work.  The Contractor shall 
remove daily all mud, soil and debris that may be tracked onto existing streets, drives, 
or walks by his equipment or that of subcontractors or suppliers. 

1.3 CLOSING STREETS TO TRAFFIC 

The Contractor may, with the approval of the Engineer, close streets, or parts of streets, 
to vehicular traffic.  The streets are to remain closed as long as the construction work or 
the condition of the finished work requires or as determined by the Engineer.  The 
Engineer shall be the judge of how many streets or parts of streets it is necessary for the 
Contractor to close at any time, and may refuse to permit the closing of additional 
streets to traffic until the majority of the work on the closed streets is completed and 
they are opened to traffic. 
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1.4 RIGHTS-OF-WAY 

A. Whenever it is required to perform work within the limits of public or private property 
or in rights-of-way, such work shall be done in conformity with all agreements between 
the Owner and the owners of such.  Care shall be taken to avoid injury to the premises 
entered, which premises shall be left in a neat and orderly condition by the removal of 
rubbish and the grading of surplus materials, and the restoration of said public or 
private property to the same general conditions as pertained at the time of entry for 
work to be performed under this contract. 

B. The Contractor shall not (except after consent from the proper parties) enter or occupy 
with men, tools or equipment, any land outside the rights-of-way or property of the 
Owner. 

C. When the Contractor performs construction within 10 ft. of a right-of-way or easement 
line, he shall place tall stakes properly identified at points of change in width or 
direction of the right-of-way or easement line and at points along the line so that at least 
two stakes can be seen distinctly from any point on the line. 

1.5 EASEMENTS 

A. Where the work is to be constructed upon easements, such easements will be secured by 
the Owner without cost to the Contractor.  The Contractor shall not enter upon or 
occupy any private property outside of the limits of the easements furnished. 

B. Care shall be taken to avoid injury to the premises entered, which premises shall be left 
in a neat and orderly condition by the removal of rubbish and the grading of surplus 
materials, and the restoration of said public or private property to the same general 
conditions as pertained at the time of entry for work to be performed under this contract. 

1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS 

A. The Contractor shall, at his own expense, shore up and protect any buildings, roadways, 
utilities or other public or private structures which may be encountered or endangered in 
the prosecution of the work, and that may not be otherwise provided for, and he shall 
repair and make good any damages caused to any such property by reason of his 
operations.  All existing fences removed due to the prosecution of the work shall be 
replaced by the Contractor.  No extra payment will be made for said work or material, 
but the cost of this work must be included in the price stipulated for the work to be done 
under this contract. 

1.7 SITE FACILITIES 
 

A. The Contractor shall furnish and place sufficient quantities of portable toilet facilities at 
locations convenient for use by the Contractor's personnel, Subcontractors, the 
Engineer, and the Owner. 
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1.8 RESTORATION 

A. On all contract items that require and include surface restoration including repairs to 
driveways and roads outside trench limits, an amount equal to 10% of the unit price bid 
for sewer and/or waterline items will be considered the value of this work. 

B. As work is completed, the payment for each contract item will be reduced by the 10% 
until full performance of all contract requirements. 

C. Partial release of the 10% restoration money may be made by the Engineer 
commensurate with his determination of the value of said work. 

D. If, in the opinion of the Engineer, the value of the restoration exceeds 10% of the 
contract line item, he may require a greater amount to be held but not in excess of 25%. 

E. The amount held for restoration shall not be considered retainage of completed work but 
rather the value of work not yet performed and therefore not eligible for payment. 

F. On lump sum items or contracts, the value of the restoration work will be determined by 
the approved schedule of values submitted by the Contractor. 

END OF SECTION 011419 
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SECTION 013119 - PROJECT MEETINGS 

PART 1 - GENERAL 

1.1 PRECONSTRUCTION MEETING 

A. Prior to the Contractor beginning any work on the project, the Owner will schedule and 
hold a preconstruction meeting to discuss all aspects of the contract work. 

B. The Contractor shall be present and be prepared to comment in detail on all aspects of his 
work. 

C. The Contractor shall bring to the preconstruction meeting a proposed construction progress 
schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix 
designs (JMF), etc.  Approval of each by the Engineer is required prior to the start of any 
work. 

D. Included in the construction progress schedule shall be an implementation sequence of the 
proposed erosion control efforts required by the contract. 

 

END OF SECTION 013119 
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SECTION 013216 – CONSTRUCTION PROGRESS SCHEDULE 

PART 1 - GENERAL 

1.1 PROGRESS SCHEDULE 

A. Immediately after signing the Contract, the General Construction Contractor shall prepare 
a graphic progress schedule, indicating the work to be executed during each month and the 
rate of expected progress to secure completion on the agreed-upon completion date. The 
progress schedule shall be approved by the Engineer and Owner prior to starting work on 
the site.  Copies of such graphic progress charts, upon which has been indicated the actual 
progress, shall be furnished to the Engineer with each requisition for payment. 
  

  This progress schedule must follow these general time frames (may vary with project): 
 
  1. Chip seal, paving fabric and/or the leveling course must start within 7 calendar days 

from the date of milling. 
 
  2. Casting adjustments and/or curb replacements must start within 7 calendar days from 

the completion of the chip seal, intermediate course and/or fabric. 
 
  3. Surface course asphalt concrete must begin installation within 7 calendar days from 

the completion of the casting adjustments and/or curb replacement. 
 
 4. Traffic paint, temporary or permanent must be installed within a time period as 

deemed adequate and desirable for each location. 

B. Should the rate of progress fall materially behind the scheduled rate of progress, and unless 
the delay is authorized by the Engineer, each offending Contractor shall furnish additional 
labor, work overtime, or take other necessary means required for completion of the work 
on the scheduled date. No additional compensation beyond the set Contract price shall be 
paid for action taken or overtime expense incurred in maintaining scheduled progress. 

END OF SECTION 013216 
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SECTION 013223.02 – SURVEY AND LAYOUT DATA 

PART 1 - GENERAL 

1.1 REFERENCE POINTS AND STAKING 

A. The Owner shall provide engineering surveys for construction to establish reference points 
which, in his judgment, are necessary to enable the Contractor to proceed with the work.  
The Contractor shall be responsible for surveying and laying out the work and shall protect 
and preserve the established reference points and shall make no changes or relocations 
without the prior written approval of the Engineer.  He shall report to the Engineer 
whenever any reference point is lost or destroyed or requires relocation because of 
necessary changes in grades or locations.  The Contractor shall replace and accurately 
relocate all reference points so lost, destroyed or moved. 

1.2 LAYOUT OF WORK 

A. The Contractor shall lay out his work and be responsible for correct locations, elevations 
and dimensions of all work executed by him under this Contract.  The Contractor must 
exercise proper precautions to verify the figures shown on the Drawings before laying out 
the work and will be held responsible for any error resulting from his failure to exercise 
such precaution.  The Contractor shall employ a competent surveyor to establish lines and 
grades to insure the new construction aligns with any existing work. 

END OF SECTION 013223.02 
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SECTION 013319.01 - FIELD TEST REPORTING 
            - AGGREGATE, SOILS, CONCRETE AND ASPHALT 

PART 1 - GENERAL 

1.1 SUMMARY 

A. The Contractor shall be responsible for the quality of all materials incorporated into 
the project work and shall be responsible for all costs for testing and certification 
of same. 

B. The Contractor shall provide the engineer with a Quality Control Plan in which his 
testing methods/procedures are defined.  Said Plan shall meet with the approval of 
the Engineer and include identification of laboratories, types of testing, and the 
tentative amount and scheduling of each. 

All certification of tests and/or gradations for material to be utilized in the work 
and all quality control testing shall be performed by an independent laboratory (not 
affiliated with, owned by, or managed by the Contractor).  The laboratory shall be 
accredited by the AASHTO Materials Reference Laboratory for the type of testing 
performed. 

C. The Owner may perform field Quality Assurance testing; however, such testing 
shall not relieve the Contractor from the responsibility of Quality Control testing or 
from supplying certificates from manufacturers or suppliers to demonstrate 
compliance with the specifications.  It is intended that the testing by the Contractor 
and the Owner be complimentary toward a quality project; however, the Contractor 
may not assume the Owner will test or that any tests will be done in lieu of the 
Contractor’s own Quality Control testing.  In the same sense, the Contractor may 
not rely on Owner Quality Assurance testing as a basis of acceptance or approval 
of his work nor may any Owner-performed testing be reflected in his submitted 
plan. 

1.2 TEST CRITERIA 

A. The following tests at a minimum shall be included with the Contractor’s Quality 
Control Plan in accordance with the specifications: 

 1. Aggregates 

 
 a. For each material and/or different source, the laboratory shall 

perform soundness, gradation, and other tests for all parameters 
specified.  Aggregates incorporated into concrete or asphalt mixes 
shall also be tested for moisture content daily. 
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                     2. Compaction Tests 
 
  a. Compaction tests or field density tests shall be taken on all 

embankment, trench backfill, subgrade, and subbase materials. 

   b. Minimum testing shall be as follows: 
   Embankment testing shall be at least one (1) test/5,000 SF of each 

lift; Trench backfill testing shall be at least one (1) test/50 LF of each 
lift; Subgrade and/or subbase testing shall be at least one (1) test/200 
LF of pavement or 5,000 SF of slabs; subject to greater frequency 
due to soil conditions or Engineer’s direction. 

 
  c. Proctors or relative density tests shall be performed as often as 

necessary for the differing soils or granular materials utilized.  
Proctors shall be run with a minimum of 5 points.  Test reports shall 
show the wet (bulk) weight, dry weight, wet (bulk) density, dry 
density, moisture content weight and moisture content percentage.  
Both the dry curve and the wet curve shall be plotted. 

 
 3. Concrete Mix Design 
 
  a. For each type of concrete, the laboratory shall perform the necessary 

mix design providing all test data as required by the specifications. 
 
 4. Concrete Field and Laboratory Tests 
 
  a. The laboratory shall cast concrete cylinders and test beams: 
   1. One set of four cylinders per 50 CY with a minimum of two 

sets per day.  The cylinders shall be broken: one at 7 days, 
two at 28 days, one at 56 days, unless otherwise directed by 
the Engineer. 

   2. One beam per 50 CY with a minimum of two beams per day. 
 
  b. Temperature and unit weight shall be run on fresh concrete at 

intervals sufficient for the type of structure being placed and a 
minimum of once per day.  Bulk weight, bucket weight, (tare), net 
weight, bucket factor (bucket volume) and unit weight shall be 
recorded on the fresh concrete report.  Show all batch weights for 
yield calculations.  Slump and air content tests shall be taken a 
minimum of one test per 20 CY and at least once per day. 

 
  c. All field and laboratory testing shall be performed by technicians 

certified by the American Concrete Institute (ACI) for the type of 
testing performed. 

 
  d. Initial cure of all cylinders shall be in a temperature controlled cure 

box or temperature controlled water tank with a hi-low thermometer.  
Hi-low temperature readings shall be recorded on the fresh concrete 
report. 
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 5. Asphalt Mix Design 
 
  a. For each type of asphalt mix, submit job mix formula (JMF) 

prepared by an ODOT pre-qualified laboratory from tests performed 
on the aggregates proposed for use. 

  b. Sample and test for gradation and bitumen content per ODOT 441. 
 
 

 

1.3 LABORATORY REPORTS 

A. Reports of laboratory and field tests will be distributed to the Engineer, Owner, and 
Suppliers within 24 hours of completion. 

 
 
END OF SECTION 013319.01   
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SECTION 013543 - ENVIRONMENTAL PROTECTION 

PART 1 - GENERAL 

1.1 UNNECESSARY NOISE, DUST AND ODORS 

A. The Contractor's performance of this contract shall be conducted so as to eliminate all 
unnecessary noise, dust and odors. 

1.2 SEWAGE, SURFACE AND FLOOD FLOWS 

A. The Contractor shall take whatever action is necessary to provide all necessary tools, 
equipment and machinery to adequately handle all sewage, surface flows and flood flows 
which may be encountered during the performance of the work.  The entire cost of and 
liability for handling such flows is the responsibility of the Contractor and shall be included 
in the price for the appropriate item. 

1.3 WORK IN FREEZING WEATHER 

A. Written permission from the Engineer shall be obtained before any work is performed 
which, in the judgment of the Engineer, may be affected by frost, cold, or snow.  When 
work is performed under such conditions, the Contractor shall provide facilities for heating 
the materials and for protecting the finished work. 

1.4 POLLUTION CONTROL 

A. It shall be the responsibility of the Contractor to prevent or limit pollution of air and water 
resulting from his operations. 

B. The Contractor shall perform work required to prevent soil from eroding or otherwise 
entering onto all paved areas and into natural watercourses, ditches, and public sewer 
systems.  This work shall conform to all local ordinances and/or regulations, if any, and if 
not otherwise regulated by local ordinances or regulations shall at a minimum conform to 
the Ohio EPA General Storm Water NPDES Permit for Construction Activities and the 
Ohio Department of Natural Resources Rainwater and Land Development manual.  This 
work may consist of but not be limited to construction and continual maintenance of silt 
fence, bio bag filters, sedimentation traps, stilling basins, check dams, temporary seeding, 
temporary mulching, erosion mats and other means to clarify waters containing suspended 
materials from excavations, embankments, cleared and grubbed or stripped areas, 
stockpiles, well points, and disposal sites and shall be commensurate with the contractor’s 
schedule, sequence of work, means and methods.  If a SWPPP plan is not required for the 
project, the contractor shall at a minimum submit a plan of his proposed erosion control 
prevention methods for approval by the Owner and/or other regulatory authorities having 
jurisdiction prior to starting any construction activities which may cause erosion. 

 



 013543 - 2 

C. The Contractor shall perform work required to prevent dust attributable to his operations 
from entering the atmosphere.  Dust on unsurfaced streets or parking areas and any 
remaining dust on surfaced streets shall be controlled with water and/or calcium chloride 
dust palliative as needed. 

D. Any material removed from sanitary or storm sewers shall be disposed in accordance with 
all applicable regulations. 

END OF SECTION 013543 
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SECTION 014323 – QUALIFICATIONS OF TRADESMEN 

PART 1 - GENERAL 

1.1 CHARACTER OF WORKMEN AND EQUIPMENT 

A. The Contractor shall employ competent and efficient workmen for every kind of work. Any 
person employed on the work who shall refuse or neglect to obey directions of the Engineer 
or his representative, or who shall be deemed incompetent or disorderly, or who shall 
commit trespass upon public or private property in the vicinity of the work, shall be 
dismissed when the Engineer so orders, and shall not be re-employed unless express 
permission be given by the Engineer.  The methods, equipment and appliances used on the 
work and the labor employed shall be such as will produce a satisfactory quality of work, 
and shall be adequate to complete the contract within the specified time limit. 

B. In hiring of employees for the performance of work under this Contract, or any Subcontract 
hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such 
Contractor or Subcontractor, shall, by reason of race, sex, creed or color, discriminate 
against any citizen of the State of Ohio in the work to which the employment relates.  No 
Contractor, Subcontractor, nor any person on his behalf shall, in any manner, discriminate 
against or intimidate any employee hired for the performance of work under this contract 
on account of race, creed, sex or color. 

END OF SECTION 014323 
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SECTION 015526 - TEMPORARY TRAFFIC CONTROL DEVICES 

PART 1 - GENERAL 

1.1 BARRICADES, SIGNS AND LIGHTS 

A. The Contractor shall employ watchmen on the work when and as necessary.  The 
Contractor shall erect and maintain such strong and suitable barriers and such lights as will 
effectively prevent the occurrence of any accident to health, limb or property.  Lights shall 
be maintained between the hours of one-half (1/2) hour after sunset and one-half (1/2) hour 
before sunrise. 

B. No manhole, trench, excavation will be left open awaiting connection or removal at a later 
date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced 
if applicable with a temporary pavement passable to traffic at no additional cost to the 
Owner. 

C. In addition to other safety requirements, a minimum of four (4) foot high fence will be 
incorporated around any shaft or manhole or other excavation left open at the end of a day's 
work. 

1.2 MAINTENANCE OF TRAFFIC 

A. The Contractor is required to provide maintenance of traffic in conformance with the Ohio 
Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and 
Material Specifications of the Ohio Department of Transportation. 

B. This work shall include providing suitable and satisfactorily trained and properly attired 
flagmen for use at any location where existing roadway is narrowed to a width of less than 
2 full lanes (18 feet). 

C. The Contractor is also responsible for maintaining local access to all residences and 
businesses along the route of the sewer and to provide whatever temporary materials are 
necessary to provide a safe, adequate drive surface. 

D. At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic 
control devices as may be deemed necessary by the Engineer or the responsible authority in 
the case of the Department of Transportation, Turnpike Commission, or Conrail.  This may 
extend to maintain facilities on a 24-hour basis until such time as the areas are completely 
backfilled. 

END OF SECTION 015526 



 017800 - 1 

SECTION 017800 - FINAL COMPLIANCE AND SUBMITTALS 

PART 1 - GENERAL 

1.1 The following forms and related sign-offs shall be documented in accordance with 
provisions of the contract.  These forms shall be completed by the Contractor and approved 
by the Owner before final retainer is approved for release.  Forms for Items A to E will be 
attached to the Contractor's executed copy of the contract. 

A. Certificate of Substantial Completion (To be submitted at time of Substantial Completion). 

B. Contractor's Certification of Completion. 

C. Contractor's Affidavit of Prevailing Wage. 

D. Consent of Surety Company for Final Payment. 

E. Affidavit of Final Acceptance Date and Correction Period. 

F. Before the OWNER will approve and accept the work and release the retainer, the 
CONTRACTOR will furnish the OWNER a written report indicating the resolution of any 
and all property damage claims filed with the CONTRACTOR by any party during the 
construction period.  The information to be supplied shall include, but not be limited to, 
name of claimant, date filed with CONTRACTOR, name of insurance company and/or 
adjuster handling claim, how claim was resolved and if claim was not resolved for the full 
amount, a statement indicating the reason for such action. 

END OF SECTION 017800 




